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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

= Shading indicates that upland source control work has been completed. 

Conflmtad or suspected SOUTCGS of contamination to the fivgf | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Site information Project status 

Sit* nam* ECSI u River Address OEQPM Project modified 
Im-d-vl 

contaminant Status of 
SCE 

Major SCE tasks to b* 
completed 

Schedule for 
completing SCE 

Basts for deter ml n. atlon that sour ca control Is review of SCE 
decision 

alternatives evaluation Selected SCMs review of SCM completed to data contaminants activities to be don* completed review of II Si
 

modified 
Im-d-vl 

Pathway 
determination 

Pathway 
priority level 

Site priority 
level 

review of SCE 
decision 

Jailoiaoii 
Smutfit 2371 37 G 9930 H 

Burgard 
Matt 

MoCUndy 
PW Lutlot Agr for 

XPA (12700) 

PH Lettar Agr tor 

XPA 03/06/06 Stocmwaier Completed 
insignificant pathway, 

no actions 
recommended 

Low 
EPA reviewed 

and commented. 
10/2002 

No 8CM needed 

Smurtt 2371 3.7 e S3-Bunyird 
ss 

McClincy 

XPA ,12/00) 
PH Letter Agr lot 

XPA (12/00) XPA 03106/06 Other N/A N/A N/A M none N/A N/A N/A N/A N/A N/A N/A N/A N/A w 

RoMar Realty 
of Oregon 2437 3 7 9333 N Time 

OS Gainer 
PH Ur Agr tor 

XPA XPA 03/02/06 
0/erlarid 

Transport/Sheet 
Flow 

Completed 
Insigntficars pathway 

recommended 
u- Low pending EPA 

3/2006 review 

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil Gainer 
PH Ur Agr for 

XPA XPA 03/02/06 Bank Erosion Completed 
Insignificant pathway, 

recommended 
u. 

pending EPA 
3/2006 review 

RoMar Really 
of Oregon 2437 37 9333 N Time 

Oil 
Tom 

Gainer 
PH Ur Agr for 

XPA XPA 03/02/06 Groundwater Completed 
Insignificant pathway. 

Low pending EPA 
3/2006 review 

RoMar Realty 
of Oregon 2437 37 9333 N Time 

OS 
Tom PH Ur Agr tor 

XPA XPA 03/02/06 Stormwater Completed 
Insignificant pathway. 

Low pending EPA 
3/2006 review 

RoMar Realty 
of Oregon 2437 37 9333 N Time 

OS Gamer 
PH Ur Agr for 

XPA XPA 03/02/06 Overwater 
Activities N/A N/A a. N/A none *. N/A N/A N/A N/A N/A N/A N/A N/A N/A 

RoMar Realty 
of Oregon 2437 37 9333 N Time 

OH 
Tom 

Gainer 
PH Ur Agr tor 

XPA XPA 03432X16 Other N/A m m — N/A N/A N. N/A N/A N/A N/A N/A N/A 

Coming 
Fiberglass 
(T rumbull 

1036 38 W 11444 NW St 
Helens 

Tom PH Letter Agr tor 
XPA (12/99) XPA 03436/06 

Overland 
Transport/Sheet 

Flow 
Ongoing Visual inspection 

SOW currently 
being 

Implemented 

Waiting on SCE to be 
completed 

to be to be Waiting on SCE 
to be completed; 

2006 

Owens 
Coming 

Fiberglass 
(Trumbull 

1036 38 W 
11444 NW St 

Helens X 
PH Letter Agr for 

XPA (12/99) - 03438X16 Bank Erosion Ongoing Visual inspection 
SOW currently 

being 
implemented 

Waning on SCE to be 
completed 

to be Waning on SCE 
to be completed. 

2006 

Owena-

FiberglBss 
(Trumbull 

1036 38 W 11444 NW St 
Helens G.«w 

PH Letter Agr for 
XPA (12/99) XPA 03X16X16 Groundwater Completed 

Insignificant pathway 

recommended 
u. 

Waiting on SCE 
to be completed 

2006 

Coming 
Fiberglass 
(Trumbull 

1036 38 W 
11444 NW St 

C"-' 
PH Letter Agr tor 

XPA (12/99) XPA 03436/06 Stormwater Ongoing Initiate stormwater 
evaluation 2007 Waiting on SCE to be 

completed 
to be Waiting on SCE 

to be completed, 
2006 

Coming 
Fiberglass 
(Trumbull 

1036 38 W 
11444 NW St 

Helens X 
PH Letter Agr for 

XPA (12/99) XPA 03436X16 Oveiwater 
Activities N/A N/A re N/A N/A N/A N/A N/A .A N/A N/A N/A 

Coming 
Fiberglass 
(T rumbull 

1036 3 8 W 
11444 NW St 

Helens X, 
PH Letter Agr tor 

XPA (12/99) XPA 03/06/06 Other N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A .A .A N/A 

Georgia 
Pacific 2370 3 9 W 12222 NW 

Marina Owner 
PH Letter Agr for 

XPA (10/99) XPA 03X16X16 
Overtand 

Transport/Sheet Completed 
Insignificant pathway, 

no actions Low to be 
determined 

EPA reviewed 
and commented NoSCM needed 

Georgia 
Pacific 
Umton 

2370 3.9 W 12222 NW 
Manna X, 

PH Letter Agr for 
XPA (10/99) XPA 03X16X16 Bank Erosion N/A « N/A — N/A N/A N/A - N/A N/A ». 

Georgia 
Pacific 
Linnton 

2370 39 W 12222 NW 
Marina Gainer 

PH Letter Agr for 
XPA (10/99) XPA 03436X36 Groundwater Ongoing 

RP needs to do additional 
groundwater evaluation to be determined Waning on SCE to be 

completed 
to be 

determined 

EPA requested 
additional GW 

sampling 

Georgia 
Pacific 2370 39 W 12222 NW 

Marina 
Tom 

Gainer 
PH Letter Agr for 

XPA (10/99) XPA 03436X16 Stormwater N/A N/A N/A « none N/A N/A N/A N/A ' N/A N/A N/A N/A N/A N/A 

Georgia 
Pacific 2370 39 W 12222 NW 

Manna 
Tom PH Letter Agr tor 

XPA (10/99) XP. 03436X16 Overwater 
N/A N/A N/A 

No known current 
sources (spills none N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Pacific 2370 3.9 W 
12222 NW 

Manna Gainer 
PH Letter Agr for 

XPA (10/99) XPA 03X16X16 Other N» N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A 

NWPipe 138 3.9 E 12005N 
Burgard Romero 

PH Agr for 
RI/SCM (2/05) Rl 03/08/06 

Overland 
Transport/Sheet 

Flow 
*. N/A N/A none to be 

determined N/A N/A N/A . N/A N/A N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

| = Shading indicates that upland source control work has been completed. 

Confirmed or suspected Sources of contamination to the river 

Site information 

Address DEQ PM 

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 

i control Is 

Site priority 

oT SCE alternatives evaluation Selected SCMs 
comolatad 3CN raoukements 

IGAtor RISCM Complete outfall screening Suspected pathway 

IGA for RISCM 

City of 
Portland 
Outfalls 

Urtfaleral Order 

$CM submitted 
to EPA (10104) 

GompmtodFS 

SSSSZeSa 
soil FotentfaHy 

Complete final phases of Rl Waiting on SCE to be WetttgonSCE 
to be completed 

(2008) 

Complete final phases oI Rl 
Waning on SCE 
to be compk 

(2008) 

reported to OERS) 

Groundwater 
(GWLUAR -8W 

Comtif) 

LNAPL potentially 

Groundwater 
(Remaining GW 

Coordinate investigation 
with Time Oil/Bell Terminal 
near property boundaries 

Waiting on SCE 
to be completed, 

2006 

Smuifit 

Burgard 

-OMCN- PH Letter Agr for 
XPA (12)00! 

Qoundwater 1 Completed 
Insignificant pathway; 

no actions 
mcommondtxi 

EPA leviewad 
and commented, 

10/2002 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24(2006 

^PSiSfS = Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUTCGS 

Site information 

of contamination to the rtver | Source Control Evaluation (SCE) | Source Control 
Project status 

Decisions SCDs) am Status of Source Cont rol Me asuresI SCMs) 

Sit* nam* Ecste River 
mile Address DEQ PM agreement 

dlrecttna source 

Project 
status modified 

fm-d-vl 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Basis for determination that source control Is review of SCE 
decision ' â scĥ uto"!rTVv°n 

Selected SCMs review of SCM 
selection decision 

completed to date 
controlled 

activities to be done 
and schedule Im-vl 

completed 
Im-vl completed SCM reaulrements 

Sit* nam* Ecste River 
mile Address DEQ PM agreement 

dlrecttna source 

Project 
status modified 

fm-d-vl 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway 
determination 

Pathway 
priority level 

Site priority 
level 

review of SCE 
decision ' â scĥ uto"!rTVv°n 

Selected SCMs review of SCM 
selection decision 

completed to date 
controlled 

activities to be done 
and schedule Im-vl 

completed 
Im-vl completed SCM reaulrements 

Consolidated 
Metco 3295 28 E 3940 N 

Rivergate 
Mike 

Romero 
PH Letter Agr for 

XPA XPA 03/06/06 Groundwater Ongoing DEQ ts revisiting draft SCO 2007 Waiting on SCE to be 
completed PL«w 

Waiting on SCE 
to be completed 

Consolidated 3295 2 8 E 3940 N 
Rlvergate 

Mike 
Romero 

PH Letter Agr for 
XPA XPA 03X16/06 Stormwater Ongoing DEQ is revisiting draft SCO 2007 Waiting on SCE to be 

completed PLOW 
Waking on SCE 
to be completed 

Consolidated 
Metco 3295 2 8 E 3940 N 

Rlvergate Romero 
PH Letter Agr tor XPA 03/06/06 Overwater 

Activities N/A N/A N/A N/A V. « N/A N/A N/A - N» N/A 

Consolidated 
Metco 3295 2 8 E 3940 N 

Rlvergate 
Mike PH Letter Agr for 

XPA XPA 03/06/06 Other HI/A N/A N/A none N/A H* a. N/A N/A N/A - N/A N/A 

PQE 
HartJorton 2353 3.2 W 

NW Manna 
Way 

Matt 
McCtmcy 

PHAgrfor 
Rl/SCM (8200) 

Completed 
SCO 

03/06/06 
Overland 

Transport/Sheet 
Flow 

N/A N/A N/A • nooe Low N/A N/A • N/A N/A - NTA N/A N/A N/A 

PGE 2353 32W NW Manna 
Way 

Mett 
McCtmcy 

PH Agr for 
Rl/SCM (8/00) 

Completed 
SCO 03/06/06 BankErowon Comowted 

Insignificant pathway, 
no actions 

recommended -

Low 

EPArevtowsd 
and commented 

5/04 
No SCM needed 

TOE 
Hartiofton 2363 3 2 W NW Marine 

Way 
Matt 

MoClinoy 
PH Agr lor 

Rl/SCM (6/00) 
Completed 

9CD 
03106/06 Groundwater Complelctl 'no actions 

recommended 

Low 

EPA reviewed 
and commented 

&04 
No SCM needed 

PGE 
Hatborfon 2353 32W NWMenns 

Way 
Matt 

McCflrtcy 
PH Agi for 

Rl/SCM (SCO) C0SCD°d 03206/06 Stormwater Completed 
insignif,car* pathway 

noteoflone 
recommended 

Low 

Low 

EPA reviewed 
and commented 

5/04 
No SCM needed 

PGE 
Hatoorton 

PH Agr for 
Rl/SCM (6200) 

Low 

PGE 
Hatoorton 2333 12 W Way McCtmcy 

PH Agr for 
Rl/SCM (6200) SCO 

03206206 Activities N/A N/A N/A N/A none N/A N/A 

PGE 
Hartjodon 2363 12 W NW Murine 

Way 
Matt 

McCSncy 
PH Agr for 

RI/8CM (CtOO) 
CompWed 03206/06 Other N/A N/A N/A none N/A N/A ». N/A N/A N/A N/A N/A N/A 

Time Oil 170 3 4 E 
10350 Time CXI 

Rd Tom Roick 
Pre-PH Agr 

(9/96) Rl 03/07/06 
Overland 

Transport/Sheet 
Flow - N/A » none High N/A N/A N/A N/A N/A .A N/A .A 

Time Oil 170 34E 10350 Time Oil 
Rd TomRoIck Pre-PH Agr Rl 03/07/06 Bank Erosion N/A N/A N/A N/A none 

High 

N/A N/A NK N/A N/A N/A N/A N/A N/A N/A 

Time Oil 170 14 E 10350 Time Oil 
Rd 

Tom Rock Pre-PH Agr 
(9/96) Rl 03/07/06 

Groundwater 
(Petroleum 
Pwmw, 

Onoorg Rl Report Final 12/05 SCE to be 
submitted 5/06 

Waiting on SCE to be pLow 

High 

Waiting on SCE 
to be completed 

Passive NAPL 
recovery pending 

SCE 

Time Oil 170 34E 10350 Time OH 
Rd Tom Rock Pre-PH Agr 

(9/96) Rl 03207/06 Groundwater 
(Penta Ptunw) 

SCMs retard penta 
migration and prevent 

penta discharge to 
private stormwater 

outfall 

High 

High 

SCE submitted to 
EPA completed 

treat, insitu chemical 
oxidation, gw to aw 

treat 

SCM submitted to 
EPA May 2004; 

partners responded 
with questions 

Ongoing pump & 

oxidation 

23 mkllon gallons of 
groundwater pumped 

and treated 

ongoing groundwater 
pump& treat 

maintenance and 
momtonng at pump & treat 

system 

Time Oil 170 3,4 E 10350 Time CXI 
Rd 

Tom RoCk Pre-PH Agr 
(9/96) Rl 03/07/06 Stormwater On„»B 

SCE to be 
submitted 5/06 

Insignificant pathway 
(see above 

re gw/stormdraln) 
PL„ 

High 

Waiting on SCE 
to be completed 

Time Oil 170 3 4 E 10350 Time CXI 
Rd Tom Rock Pre-PH Agr 

(9/96) Rl 03/07/06 Overwater 
Activities Ongoing SCE to be 

submitted 5/06 
sources (spills 

reported to OERS) 

High 

Waiting on SCE 
to be completed 

Time CXI 170 3 4 E 10350 Time CXI 
Rd Tom Rock Pre-PH Agr 

(9/96) Rl 03/07/06 Other N/A N/A N/A N/A -

High 

N/A N/A N/A N/A N/A N/A N/A N/A N/A 

City o' 
Portland 
Outfalls 

„™» Tom Rock IGA for Rl SCM 
(6/03) Rl 03/13/06 

Overland 
Transport/Sheet 

Flow 
N/A IM/A N/A N/A — pHigh N/A N/A N/A a. N/A N/A „« -

City of 
Portland 
Outfalls 

3.!'l tlr 
32 Tom Rock IGA for Rl SCM 

(8/03) Rl 03/13/06 Bank Eroelon N/A N/A N/A N/A 

pHigh 

N/A N/A re N/A N/A N/A - N/A 

City of 
Portland 
Outfalls 

3 5 to 
32 Tom Roick IGA for Rl SCM 

(8/03) Rl 03/13/06 Groundwater N/A N/A N/A a. 

pHigh 

N/A N/A N/A N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/2006 

= Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUTCGS 

Site information 

oioonuminatioi to tun river | Source Control Evaluation (SCE) I Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

ECSI0 
River 

Address DEQ PM agreement Project 
status modified 

(nvd-vt 
contaminant 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Basis for determination that source control If 
review of SCE alternatives evaluation 

and schedule tm-vt 
Selected SCMs review of SCM completed to date 

Im-vl C CMTbohed11 
activities to be done 
and schedule (m-vt 

completed ECSI0 
River 

Address DEQ PM Project 
status modified 

(nvd-vt 
contaminant 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway Pathway 
priority level 

Ska priority 

review of SCE alternatives evaluation 
and schedule tm-vt 

Selected SCMs completed to date 
Im-vl C CMTbohed11 

activities to be done 
and schedule (m-vt 

completed 

Terminal 5 1686 1.9 E 
15540, 15550. 

815580 N Tom IGA XPA 03/02/06 
Overland 

Transport/Sheel Completed 
Insignificant pathway 

recommended 
- to be 

determined 

WB»ng on SCE 
to be completed 

2006 

Terminal 5 1686 1.9 E 
15540, 15550, 
a 15560 N 
Lombard 

Tom 
Gainer IGA - 03/02/06 Bank Erosion Completed 

Insignificant pathway. 

recommended 
u. 

to be 
determined 

waiting on 8CE 
to be completed 

2006 

Terminal 5 1686 1.9 E 
15540,15550, 
a 15580N Tom IGA XPA 03432/06 Groundwater Ongoing Coordinate with Oregon 

Steel Mills monitoring 2008 Waiting on SCE to be 
completed 

lobe 
determined 

to be 
determined 

waning on SCE 
to be completed 

2006 

Terminal 5 1686 1.9 E 
15540,15550, 
a 15560 N Tom 

Gainer IGA XPA 034)2/06 Stormwater Ongoing 2006 Waiting on SCE to be to be 
determined 

to be 
determined 

Waiting on SCE 
to be completed 

2006 

Terminal 5 1686 1.9 E 
15540, 15550, 
a 15560 N Tom 

IGA XPA 034)2436 Overwater 
Activities N/A N/A N/A N/A none 

to be 
determined 

N/A a. N/A N/A N/A N/A N/A MM N/A 

Terminal 5 1686 1.9 E 
15540,15550, 
a 15560N 
Lombard Gainer IGA XPA 034324)6 Other N/A N/A N/A none 

to be 
determined 

N/A N/A N/A N/A N/A MM N/A MM N/A 

Oregon Steel 
MIHa 141 2.2 E 

14400 N 
Rlvergate 

Heidi 
Buschke 

PH Agrfor 
RI/SCM (6/00) Rl 03/15/06 

Overland 
Transport/Sheet 

Flow 
N/A N/A 

no pathway; berm 
prevents overland 

transport/sheet (low 
None pHigh N/A N/A N/A MM MM N/A N/A N/A N/A N/A 

Oregon Steel 141 2 2 E 14400 N 
Rlvergate Buschke 

PH Agrfor 
RI/SCM (6/00) Rl 03/154)6 Bank Erosion data H" Aprs 2006 Pathway a compute p High 

pHigh 

Waning on SCE 
to be completed 

2006 

Oregon Steel 141 22 E 
14400 N 
Rlvergate 

Heidi 
Buschke 

PH Agrfor 
RI/SCM (6/00) Rl 03/15/06 

Groundwater 
(IJST Ji AST 

AOCt; 
Completed 

Inalgmftcanl pathway, 
no actions Low 

pHigh 

SCE submitted to 
EPA 10/2004, no 

received 

Soil removal 
completed al time of 

spUl, prior to SCE 

SCE subnstted 
lo EPA 10/2004; 

Oregon Steel 141 12 E 
14400 N 
Rlvergate Buschke 

PH Agr for 
RI/SCM (6/00) Rl 03/15/06 Groundwater 

(other AOCttj Ongoing Interpretation of sampling 
data December 2006 to be determined to be 

determined 

pHigh 

Waning on SCE 
to be completed 

Oregon Steel 
Mills 141 22 E 14400 N 

Rlvergate Buschke 
PH Agr for 

RI/SCM (6/00) Rl 03/154)6 Stormwater Ongoing Further Investigation ot 
stormsewer system December 2006 Pathway Is complete pHIgh 

pHigh 

waning on SCE 
to be completed 

2006 

Oregon Steel 
Mills 141 22E 14400 N 

Rlvergate 
Heidi 

Buschke 
PH Agr for 

RI/SCM (6/00) Rl 03/154)6 Overwater 
Activities N/A N/A sources (spills 

reported to OER8) 
none 

pHigh 

N/A MM N/A N/A N/A N/A N/A N/A N/A N/A 

Oregon Steel 
Mills 141 22 E 14400 N 

Rlvergate 
Heidi 

Buschke 
PH Agrfor 

RI/SCM (6/00) Rl 03/15/06 
Other - current 

NPBCiS |>t*ir1||i«| 
dtscnuige 

Not Started To be determined Waning on SCE to be 
completed 

pHigh 

Waiting on SCE 
lo be completed 

Esoo Landfill 
Saulve island 4409 26 14444 NW 

Gllllhen Loop 
Mark 

Reeves disposal permit PA 03/20/06 
Overland 

Transport/Sheet 
Flow 

N/A N/A - MM none to be 
determined N/A N/A MM MM N/A N/A N/A N/A N/A 

Esco Landfill 
Saurve Island 4409 26 14444 NW 

Gllllhen Loop 
No PM 

Assigned 
Industrial landfill 
disposal permil « 03/20/06 Bank Erosion N/A a. N/A N/A none 

to be 
determined 

N/A N/A N/A N/A Ml. MM N/A N/A N/A 

Esco Landfill 
Saulve Island 4409 26 

14444 NW 
Gllllhen Loop 

No PM 
Assigned 

Industrial landfill 
disposal permil PA 03/20/06 Groundwater Ongoing groundwater monitoring 

2007 Waiting on SCE to be 
completed 

lo be 

to be 
determined 

Waiting on SCE 
completion. 2007 

Esco Landfill 
Saurve island 4409 26 

14444 NW 
Gllllhen Loop 

No PM 
Assigned 

industrial landfill 
disposal permit PA 03/20/06 Stormwater N/A a. N/A N/A none 

to be 
determined 

N/A N/A N/A MM MM N/A N/A N/A N/A 

Esco Landfill 
Saulve Islanc 4409 26 

14444 NW 
Gllllhen Loop 

No PM 
Assigned 

Industrial landfill 
disposal permil PA 03/20/06 Overwater 

Activities N/A N/A MM N/A none 

to be 
determined 

N/A MM N/A N/A N/A MM MM MM MM 

Esco Landfill 
Saulve Island 4409 26 14444 NW 

Gilllhan Loop 
No PM 

Assigned 
Industrial landfill 
disposal permil PA 03/20/06 Other « N/A N/A MM none 

to be 
determined 

MM N/A N/A N/A N/A N/A N/A N/A N/A 

Consolidated 3295 2 8 E 
3940 N 

Rlvergate 
Mike 

Romero 
PH Letter Agr lor 

XPA XPA 03/06/06 
Overland 

Transport/Sheet 
Flow 

a. N/A N/A MM none PLow MM N/A MM N/A N/A N/A N/A N/A N/A N/A 

Consolidated 
Metco 3295 28 E 3940 N 

Rlvergate 
Mike 

Romero 
PH Letter Agr tor 

XPA XPA 034)64)6 Bank Erosion N/A N/A N/A N/A none 

PLow 

N/A N/A MM N/A N/A N/A N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/34/2006 

- . = Shading indicates that upland source control work has been completed 

Confirmed or suspected SOUfCGS of contamination to the river 

Site information 

Address DEO 

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 

Pathway Pathway SKe priority 

Project status 
lutafLPA —ssnrca 

it evaluation Selected SCMs 
•5TTPR— SUMMWMM IWIHflft 6f EPA OpAfMftB HI 

Groundwater SCE report prepared by RP 

waning on SCE 
tobecomp 

2006 

migration pathway 

UrwonUI 
Fire Training 

Hi&r 

'Wend' 

Liimton On 
Fire Tmlning 

FireTrainktg 

Currently no 
oomptoto pathway; 

groundwater 
monitoring to confirm 

plume stability 

Annual groundwater 
monltonng (oondBtonai 

NFA) 

Urmtonai 
Fire Treming 

Grounds 

Umton-Oi 
&ii* Training NW Marina 

way 

No Itnown current 
ources (spills win be 
reported to OERS) 

To be determined Waiting on SCE lobe 

Likely pier 
engineering 

capture sheet Ito 

Schnitzel 
Burgsrd 

PH Agrtor 
RI/CSM (3/00) 

PH Agrtor 
RI/CSM (3/00) 

Schnitzel 
Ru'3a'" 
Kinder 

Morgan (Aka 
GATX) 

12005N 

12006 k 
Burgatd 

PH Agr for 
RI/CSM (3JOQ) 

PHAgrl 
RI/CSM (3/00) 

Waning on SCE to be 

Waning on SCE to be 

Complete nature & extent Ir 
Rl. RR will conduct IRAM 

evaluation 

oil/water separator on 
NPDES - Evaluate existing 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/34/2006 

•K * Shading indicates that upland source control work has been completed 

Con rmed 

Site 

SUSP 

infor 

acted SO 

mation 

jrces of contamlnaf lion to the river Source C ontrol Ev; iluation (SCE) 
Projec 

Sourc 
status 

e Control Decisions SCDs) an rt Status of Source Conl rol Me asures I SCMs) 

Site name ecsim mile Address DEQ PM agreement 
dlrectlna source status Im-d-vt 

contaminant Status of 
SCE completing SCE 

Basis for determln 

Pathway 
determination 

atlon that sou 
needed 

Pathwey 
prlortty level 

Site prlortty 
lovel 

review of SCE 
decision 

a Iter natives evaluation 
and schedule trrvvl 

Selected SCMs review of SCM 
selection decision 

completed to data 
Im-vt controlled 

activities to be dona 
and schedule Inwl (m-vl comoleted SCM reaulrements 

Terminal 4 
Sllpl 2356 43E 11040 N 

Lombard 
Tom PH Agrfor 

RI/SCE Rl 03/06/06 
Overland 

Transport/Sheet 
Flow 

N/A » N/A N/A pHIgh N/A N/A N/A N/A N/A . N/A N/A N/A N/A 

Terminal 4 
S*p1 2356 4 3 E 11040N 

Lombard 
Tom 

Gainer 
PH Agr for 

RI/SCE R! 03/06/06 Bank Erosion Ongoing SCM necessary coordinate 
with T4 Early Action 

SOW under 
development, due 

2006 
Pathway is complete pHIgh 

pHIgh 

Waiting on SCE 
to be completed 

schedule tor completing 
draft evaluation report 

(all 2006 

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard 
Tom PH Agrfor 

RI/SCE Rl 03/06/06 Groundwater Phase 3 R1 sampling 
SCW under 

development, due 
2006 

Preliminary 
determination thai 

pathway is 
insignificant 

pLow 

pHIgh 

Waiting on SCE 
to be completed 

Terminal 4 
Sllpl 2356 4 3 E 11040 N 

Lombard Gainer 
PH Agr for 
RI/SCE Rl 03/06/06 Stormwater Ongoing Phase 3 Rl sampling 

SOW under 
development due 

2006 

Waiting on SCE lo be 
completed 

to be 
determined 

pHIgh 

Waning on SCE 
to be completed 

Terminal 4 
Sllpl 2356 4 3 E 11040 N 

Gainer 
PH Agrfor 

RI/SCE Rl 03/06/06 
Overwater 

N/A N/A N/A 
No known current 

sources (spills 
rsported to OERS) 

pHIgh 

N/A N/A N/A N/A N/A N/A N/A a. 

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard 
Tom 

Gainer 
PH Agrfor 

RI/SCE Rl 03/06/06 Other N/A N/A N/A N/A «. 

pHIgh 

N/A N/A N/A NT. N/A N/A N/A N/A N/A 

Unrrton 
Plywood 23/3 46 W 10504 NW St 

Helens 
Malt 

MeCllncy 
PH Letter Agr for 

XPA (3/01) 
XPA 

competed 03/13/06 
Overland 

Transport/Sheet 
Flow 

Compleled 
SCM nddntwed this 
potonllaiiy compete 

partway 
Low Low EPA reviewed 

and commented 

of two small upland 
snutoe mom; and 
offsite disposal tn 
2002 and 2003 

Received review 
8atma 

unnton 
Plywood 23/3 46 W 

10504 NW St Mart 
McCkocy 

PH Letter Agr tor 
XPA (3/01) 

XPA 
completed 03/13/06 Bonk Eroeiori Compiled Low 

Low 

and commented No SCM needed 8/2SD3 

Plywood 2373 46 W 10504 NW St 
Helens 

Matt 
MoCkncy 

PH Letter Agrfor 
xpa ami) 

XPA 
corrgkrtad 03/13/06 Groundwater Compleled 

Inwgnlllcar* pathway. 
w. 

Low 

EPA reviewed No SCM nuaaad 
RaMhWd 'irvievA 

8/2W03 

Unnton 
Ptywcxxl 2373 46W 10504 NW 01 

Helens 
Matt 

McCllncy 
PH Latter Agr for 

XPA (3/01) 
XPA 

completed 03/13/06 Stonwattr Compleled 
insignificant iwthway, 

no actions LOW 

Low 

EPA reviewed 
and commented 

Ongokto^oftwater 

monitoring 

Received review 
WWO3 

Unnton 
Plywood 2373 4,ew 10504 NW St Man 

MoCkncy 
PH Letter fvp for 

XPA (3/01) 
XPA 03/13106 Overwater 

Activities Comploted 
Irwgnlflcar* palfwray, 

no actions LOW 

Low 

EPA reviewed No SCM iXMXted 
Recerved review 

6/29/03 

unnton 
Plywooo 2373 46 W 10504 NW St 

Helens 
Man 

McCknoy 
PH Utter Agr for 

XPA [3/01) 
XPA 

completed »»» Other N/A N/A N/A N/A none 

Low 

N/A N/A 

Terminal 4 
Slip 3 272 4.6 E 10400 Tom Rolck Judgment for 

RD/RA (4/04) 
RD/RA 03/07/06 Transport/Sheet 

Flow 
Ongoing Recontamlnatlon waiting on SCE to be 

completed pLow High Waiting on SCE 
to be completed 

Terminal 4 
Slip 3 272 4 6 E 10400 

Lombard Tom Rock Judgment for 
RD/RA (4/04) RD/RA 03/07/06 Bank Erosion Ongoing Pencil pitch investigation 

SOW under 
development, due 

spring 2006 

Contaminated river 
bank soils - pencil 
pitch investigation 

continuing 

pLow 

High 

Waking on SCE 
to be completed 

Terminal 4 
Slip 3 272 46 E 10400 

Lombard TomRoick Judgment for 
RD/RA (4/04) RD/RA 03/07/06 Groundwater Compleled 

Complete pathway -

recommended and 
implemented 

High 

High 

EPA reviewed 
and commented, 

2/2003 

Bank excavation and 
backfill lemedla! 

action, NAPL 
recovery, monitoring 

Bank excavation and 
EPA reviewed and backfill remedial 
commented, 2/2003 action (BEBRA) 

11/04 

2,700 cubic yards of 

removed, 24 4 gallons 
NAPL recovered to 

date 

NAPL recovery and 
monitoring ongoing 

Terminal 4 
Slip 3 272 46 E 10400 

Lombard Tom Roick Judgment lor 
RD/RA (4/04) RO/RA .» Stormwater Ongoing Recontamlnatlon 

Assessment w/ Slip 1 
Waiting on SCE to be 

completed p Med 

High 

Waiting on SCE 
to be completed 

Slip 3 272 46 E 10400 
Lombard TomRoick Judgment for 

RD/RA (4/04) RD/RA 03/07/06 Overwater Ongoing Early Action pending Historic releases pHIgh 

High 

waiting on SCE 
to be completed 

Terminal 4 
Slip 3 272 4.6 E 10400 

Lombard Tom Roick Judgment 'or 
RD/RA (4/04) RD/RA 03/07/06 Other N/A N/A N/A N/A none 

High 

N/A »A N/A WA NW »« NM N/A Ml. 

UPRR SI 
Johns Tank 

' Farm 
2017 4.6 E 8900 N Roberts Tan Roick Pro-PH VCP 

Letter Agr NPA 03/07/00 
Overland 

Transport/Sheet 
Flow 

N/A N/A N/A N/A Low N/A N/A N/A N/A N/A N/A » N/A N/A 

UPRR SI 
Johns Tank 

P«im 
2017 46 E 6900 N Roberts TomRoick Pre-PM VCP 

Luttor Agr NFA 034)7/06 Bank Erosion N/A N/A N/A N/A none 

Low 

N/A N/A N/A N/A N/A N/A N/A N/A 

UPRR SI 
Johns'l ank 

Pami 
2017 4.6 E 6900 N Roberts Tom Rolck Pre-PHVCP 

Letter Agr NFA 03107/06 Groundwater Completed 
naignllicant pathway, 

no actions 
tncom mended 

LOW 

Low 

SCE submitted to 
EPA April 20CI4, 
no comments No SCM needed 

SCM submitted 
to EPA AprB 

2004, no 



DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/3006 

» Shading indicates that upland source control work has been completed 

Confl rmed o 

Site 

suspi 

infor 

o
 
°
 

I
I
 

trees of contamination to the river | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Me 
Project status 

asuresI SCMs) 

Site name ECSI a River 
mile 

Address DEQ PM agreement Project modified 
(m-d-v) 

contaminant Status of 
see 

Major SCE tasks to be 
completed 

Schedule for 
comptetlng SCE 

Basis for determination that source control la review of SCE 
decision and schedule Invvl 

Selected SCMs review of SCM completed to date 
controlled 

activities to be done 
and schedule (m-vt 

completed 
(m-vl 

review of 
comoleted SCN 

maintenance Site name ECSI a River 
mile 

Address DEQ PM agreement Project modified 
(m-d-v) 

contaminant Status of 
see 

Major SCE tasks to be 
completed 

Schedule for 
comptetlng SCE 

Pathwey Pathway 
priority level 

Site priority 

review of SCE 
decision and schedule Invvl 

Selected SCMs review of SCM completed to date 
controlled 

activities to be done 
and schedule (m-vt 

completed 
(m-vl 

review of 
comoleted SCN 

maintenance 

UPRRSt 
John* Tank 

Farm 
2017 6908 N Roberts TomRo«* Pre-PH VCP 

Letter Agr NFA 03/07/06 Stnrmweter Completed 
ineigniticanl pathway; 

rto actions 
recommended 

low 

SCE eubmtied to 
EPA April 2004. 
no oommerea NO SCM naeded 

UPRR St 
Johns Tank 

Farm 
2017 4.6 E 8908 N Roberts Tom Rolctc Pre-PH VCP 

Letter Agr NFA 03437/06 Activities m N/A N/A N/A none N/A N/A - » N/A N/A N/A 

UPRRSt 
Johns Tank 

Farm 
2017 6006 N Roberts Tom Rock Pre-PH VCP 

Latter Agi NFA 034)74)6 Other N/A N/A N/A N/A none N/A N/A w. N/A N/A N/A N/A N/A 

Port of 
Portland Aulo 
Storage Area 2642 6.0 E 1Q40Q Lombard 

Gainer 
Pre-RH DEQ/Port 

1GA (11/00) NFA 03(06/06 
Overland 

Transport/Shoot 
Flow 

N/A N/A - N/A none LOW N/A N/A N/A N/A «* N/A - N/A N/A 

Port Of 
Portland Auto 
Storage Area 

(ASA) 

2042 8.o e 10400 Lombard Tom 
Gainer 

Pte-PH DEOPwt 
IGA (11/00) NFA 03/06/06 Dank Erosion Complete tl 

InslgnBicant pathway; 

reoommonttod 
LOW 

EPA reviewed 
nnd commented 

6AM 
No SCM needed 

Port of 
Portland Aulo 
Storage Area 

2(342 5.0 E 10400 Lomberd Tom 
Gainer 

Pre-PH OKQ/Port 
K3A(11«Q) NFA 03/06/06 Groundwater Completed 

insignircant pathway; 
rtoaottorai 

reeommanded 
Low 

EPArevkwod 
end commented 

64)4 
No SCM needed 

Port of 
Portland Auto 
Storage Area 2642 5.0 E 10400 Lomtafd Tom 

Gainer 
Pre-PH DEO/Poct 

IGA (114)0) NFA 034)6/06 Stotmwntoi CompWea 
mrignMosrl pathway 

recommended 
Low 

ERA mviewnd 
ardoommaraua 

CAM 
No SCM needed 

Port of 
Portland Auto 

(ASA) 

2642 5.0 6 10400 Lontbanl Tom 
Gainer 

Pre-PH DEQ/Port 
te>A{11<XJ) NFA 034)64)6 Overwotw 

Activities N/A N/A N/A 
No known current 

sources (spills 
reported to OER9) - N/A N/A N/A w. N/A N/A N/A N/A N/A 

Port of 
Portland Auto 
Storage Aree 2642 S.OB 10400 Lombard Tom 

Oainer 
Pre-PH DECyPoft 

tGA (11/00) NFA 034)64)6 Other N/A N/A N/A N/A - N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Exxon Mobil 137 51 W 9420 NW St 
Helena 

Heidi 
Btischke 

VCP Agr for 
Remedial Action 

(5/02) 
RO/RA 034)6/06 

Overland 
Transport/Sheet » N/A N/A N/A none High w. w. e. N/A a. N/A N/A N/A N/A 

Exxon Mobil 137 61 W 9420 NW St 
Helens 

Heidi 
Buschke 

VCP Agr (of 
Remedial Action 

(5/02) 
RO/RA 034)64)6 Bank Erosion « N/A none 

High 

. w. N/A N/A N/A N/A N/A w. N/A N/A 

Exxon Mobil 137 51 W 9420 NW St Heidi 
Buschke 

VCP Agr for 
Remedial Action 

(5/02) 
RD/RA 034)64)6 Groundwater Completed GroundwaterIs a 

complete pathway High 

High 

SCE planned lo 
be submitted to 
EPA In Spring 

2006 

Operating air sparge 
&SVE system 
Expansion of air 
sparge system 

(1/2005) - RP has 1 
yr to demonstrate 
protect tveness 

SCM to be 
submitted to 

EPA in late 2006 

Exxon Mobil 137 51 W 9420 NW St 
Helens 

Heidi 
Blischke 

VCP Agr (or 
Remedial Action 

(5/02) 
RO/RA 034)64)6 Stormwater Ongoing implementing the SCE 

statement of work 

SCW under 
development, due 

2006 

Waiting on SCE to be 
completed 

to be 

High 

Whiting on SCE 
to be completed 

2006 

Exxon Mobil 137 51 W 9420 NW St 
Helens 

Heidi 
Blischke 

VCP Agr for 
RemeOal Action 

(5402) 
RD/RA 034)64)6 Overwater 

Activities N/A N/A N/A 
No known current 

sources (apWa 
reported to OERS) — 

High 

N/A N/A N. N/A N/A N/A N/A -

Exxon Mobil 137 51 W 9420 NW St Heidi 
Buschke 

VCP Agr for 
Remedial Action 

(5/02) 
RD/RA 03/06/06 

Other - current 
NPDES permitted 

discharge 
Not Started To be determined No current 

schedule 
Whiting on SCE to be 

completed determined 

High 

Waiting on SCE 
to be completed 

Olympic 
Pipeline 
Portland 

Facility withm 
ExxonMobil 

3342 52W 9420 NW St 
Helens 

Heidi 
Blischke ICP XPA 034)24)6 Transport/Sheet 

Flow 
N/A N/A N/A none to be 

determined N/A N/A N/A N/A N/A N/A 

OHymprc 
Pipeline 

Facility within 
ExxonMobil 

3342 5.2W 9420 NW St 
Helens 

Heidi 
Blischke ICP XPA 034)24)6 Bank Erosion w. none 

to be 
determined 

w. N/A N/A N/A N/A N/A N/A 

Ollympic 
Pipeline 
Portland 

Facility within 
ExxonMobil 

3342 52W 
9420 NW St Heidi 

Buschke ICP XPA 034)24)6 Groundwater Completed 
Insignificant pathway. 

Low 

to be 
determined 

Waiting on SCE 
completion. 2007 

Conducted soil 
removal following 

petroleum spill in mid 
1990s 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/2006 

= Shading indicates that upland source control work has been completed. 

Con rmed 

Site 

susp 

infor 

ected SOI 

mation 

jrces of contamlnat Ion to the river Source C Dntrol Evt iluation (SCE) 
Projec 

Sourc 
status 

e Control Decisions SCDs) an i Status of Source Con1 rol Me asures I SCMs) 

Site name EC8I# mile Address DEQ PM agreement 
direct!no source status modified 

fm-d-vt mlaratlon 

Status of 
SCE completed completing SCE 

Basis for datarmln 

Pathway 
determination 

•tlon that sou 

Pathway 
priority level 

ce control Is 

level 

review of SCE 
and schedule (m-v) 

Selected SCMs review of SCM 
selection decision 

completed to date 
Im-vl 

contaminants 
controlled and schedule Im-vl 

completed review of maintenance 

Olympic 
Pipeline 
Portland 

Facility within 
ExxonMobil 

3342 5 2W 9420 NW St 
Hrim 

Heidi 
Buschke ICP XPA 03/02/06 Stormwater Ongoing Dependent upon 

groundwater conditions 2007 Waiting on SCE to be 
completed 

lobe 
determined 

Waiting on SCE 
completion, 2007 

Olympic 
Pipeline 
Portland 

Facility within 
ExxonMobil 

3342 52W 9420 NW St Heidi 
Bllschke ICP XPA 03/02/06 Overwater ». N/A N/A N/A none N/A N/A N/A N/A N/A MM N/A 

Olympic 
Pipeline 
Portland 

Facility within 
ExxonMobil 

3342 5.2W 9420 NW SI 
Helens Blischke ICP XPA 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A 

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW SI Tom 

Gainer 
PH Agf lor 

RI/SCM (6100) » 03/06/06 
Overland 

Transport/Sheel 
Flow 

N/A N/A N/A none pHlflh N/A N/A N/A N/A N/A N/A N/A 

BP Terminal 
22T (ARCO) 1528 5.3 W 9830 NW SI 

Helens 
Tom 

Gainer 
PHAgrtor 

RI/SCM (6/00) Rl 03/06/06 Bank Erosion N/A No Bank concrete sea wall N/A N/A rem. 

pHlflh 

N/A N/A N/A N/A N/A MM N/A N/A N/A 

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW SI 

Helens Gainer 
PHAgrtor 

RI/SCM (6/00) Rl 03/06/06 Groundwater Ongoing Investigation ol GW on 
ad|aoent property Spring 2006 

Free product S 
dissolved phase 

potentially reaching 
river 

pHIgh 

pHlflh 

Waiting on SCE 
lo be completed completed 7/2004 tot on 

site GW 

Hydraulic control end 
GW pump & treat 

system 

SCO submitted lo 
EPA 6/2004, no 

comments received 

Hydraulic Control 
system installed 

1/2005 

700 llneai (eel ol 
plume controlled al 

nverbank 
ongoing effectiveness monitoring 

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens Gainer 
PHAgrtor 

RI/SCM (6/00) Rl 03/06/06 Stoimwater Ongoing Sampling stormwater 
aysiem 2006 Wailing on SCE to be 

completed 
to be 

determined 

pHlflh 

Wailing on SCE 
to be completed 

2006 

BP Terminal 
22T (ARCO) 1528 5 3 W 

9930 NW SI 
Helens 

Tom 
Gainer 

PHAgrtor 
RI/SCM (BAXJ) Rl 03/06/06 Overwater 

Activities N/A N/A N/A sources (spills 
repotted to OERS) 

none 

pHlflh 

N/A N/A N/A N/A N/A N/A ». N/A 

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens 
Tom 

Gainer 
PHAgrtor 

RI/SCM (6/00) Rl 03/06/06 Other N/A N/A N/A N/A none 

pHlflh 

N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Mar Com 
Marine (N 
Parcel) 

2350 5.6 E 8790 N 
BradToid 

Mike 
Romero 

PHAgrtor 
RI/SCM (11/01) RD/RA 03/09/06 

Overland 
Transport/Sheel 

Flow 
Completed 

overland soil 
transport suspected 
migration pathway 

Medium Medium 
EPA reviewed 

2004 

alternative* evaluation 
completed m 2004 

removal of 20 cubic 
yards of sandblast 
grit and soli, DEQ 

issues SCO in 
5/2004 

EPA reviewed end 
approved 2004 none yol 

no current schedule. RP 
went bankrupt, potential 
future owner will conduct 

source control work 

Mar Com 
Manne(N 
F>aicel) 

2350 56 E 8790 N 
Bradford 

Mike 
Romero 

PHAgrtor 
RI/SCM (11/01) RD/RA 03/09/06 Bank Erosion Not Started To be determined No current 

schedule 

Deterred 
investigation 10 Mai 
Com South Parcel 

lobe 

Medium 

Waiting on SCE 
to be completed 

Deferred 
investigation lo Mar 
Com South Parcel 

Mar Com 

Parcel) 
2350 5.6 E 8790 N 

Bradford 
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 03/09/06 Groundwater Completed 
Insignittcanl pothway, 

recommended 
U. 

Medium 

EPA reviewed 
and commented 

2004 
N/A 

Mar Com 
Marine (N 

F>aroel) 
2350 56 E 8790 N 

Bradford 
Mike 

Romero 
PHAgrtor 

RI/SCM (11/01) RD/RA 03/09/06 Stormwater Completed 
Insignificant pathway 

Low 

Medium 

EPA reviewed 
and commented 

2004 
N/A 

Mar Com 

F»arcel) 
2350 5.6 E 8790 N 

Bradford 
Mike 

Romero 
PHAgrtor 

RI/SCM (11/01) RD/RA 03/09/06 Overwater N/A N/A N/A N/A none 

Medium 

N/A N/A N/A N/A N/A N/A » N/A MM 

Mar Com 
Manne(N 
Parcel) 

2350 5.6 E 8790 N 
Bradford Romero 

PHAgrtor 
RI/SCM (11/01) RD/RA 03/09/06 Other N/A « MM none 

Medium 

MM N/A N/A N/A N/A N/A N/A N/A N/A 

Bnx Maritime 
(aka Fosa) 2364 57W 9030 NW SI Dana 

Bayuk 
PHAgrtor 

RI/SCM (5/02) Rl 03/07/06 
Overland 

Transport/Sheel 
Flow 

N/A N/A, site is entirety paved 
and/or developed N/A . none to be N/A A. ». . N/A N/A N/A N/A „» N/A 

Bnx Mantime 
(aka Fosa) 2364 57 W 9030 NW St 

Helena 
Dana PHAgrtor 

RI/SCM (5/02) . 03/07/06 Bank Erosion N/A. heavily armored with 
rip-rap, no significant habitat N/A none 

to be 

N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Brlx Maritime 
(aka Fosa) 2364 5.7 W 9030 NW St 

Helens 
Dana PH Agr for 

RI/SCM (5432) Rl 03/07/06 Groundwater Ongoing 

Continue monitoring, 
compile available site data 
for Rl and source control 2006 Pathway Is complete lobe 

to be 

Waiting on SCE 
lo be completed 

Bnx Mantime 
(aka Foaa) 2364 57 W 

9030 NW SI 
Helens 

Dana 
Bayuk 

PHAgrtor 
RI/SCM (5®2) Rl 03/07/06 Stormwater N/A 

Implemented BMPs. storm 
water permit nol required N/A N/A none 

to be 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/2006 

» Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOU TOGS 

Site information 

oi contamination to the iiver | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of 
Project status 

Source Conf rol Me asuresI SCMs) 

Sit* nam* ECSI# River 
mil* Address DEQ PM agreement 

direct!no sourc* 

Pro)ect modified 
frrvd-vl 

contaminant 
mlo ration 

Status or 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Basis for datsrmlnatlon that source control Is 
needed review of SCE 

decision and schedule (m-vt 
Selected SCMs review of SCM 

selection decision 
completed to date 

Im-vl C<ccHrt̂ c l̂ed,* 
activities to be don* 
and schedule Inwl 

completed 
Im-vl 

review of 
comoleted SCM 

maintenance 
reaukements 

Sit* nam* ECSI# River 
mil* Address DEQ PM agreement 

direct!no sourc* 

Pro)ect modified 
frrvd-vl 

contaminant 
mlo ration 

Status or 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway Pathway 
priority lavel 

Site priority 

review of SCE 
decision and schedule (m-vt 

Selected SCMs review of SCM 
selection decision 

completed to date 
Im-vl C<ccHrt̂ c l̂ed,* 

activities to be don* 
and schedule Inwl 

completed 
Im-vl 

review of 
comoleted SCM 

maintenance 
reaukements 

Bnx Maritime 
(aka Foss) 2364 8 7 W 9030 NW St 

Helens 
Dana 
Bayuk 

PH Agrfor 
Rl/SCM (54)2) Rl 034)7/06 Overwater 

Activities N/A N/A N/A 
No known current 

sources (spills 
repotted to OER8) 

none N/A a. N/A N/A N/A N/A N/A N/A N/A N/A 

Bnx Maritime 
(aka Foss) 2364 3.7 W 9030 NW St 

Helens 
Dana 
Bayuk 

PH Agr for 
Rl/SCM (54)2) Rl 034)74)6 Other N/A N/A N/A none N/A N/A a. N/A N/A N/A - N/A N/A 

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford 
Mike 

Romero 
Negotiating PH 

Agr Rl 03/09/06 
Overland 

Transport/Sheet 
Flow 

Ongoing 

Overland flows down 
concrete shlpway and 

acroes laige unpaved site 2006 Waiting on SCE to be 
completed 

to be to be 
determined 

Waiting on SCE 
to be completed 

In 2006 

Mar Com (S 
Parcel) 2350 56 E 8790 N 

Bradford 
Mike 

Romero 
Negotiating PH 

Agr Rl 034)9/06 Bank Erosion Ongoing 
Irrveetlgation must Inotude 

North Parcel bank and 
beach 

2006 Waiting on SCE to be 
completed 

to be 

to be 
determined 

Waiting on SCE 
to be completed 

m 2006 

Mar Com (S 
Parcel) 2360 58 E Burgard 

Mike 
Romero 

Negotiating PH 
Agr Rl 034)9/06 Groundwater Ongoing Need to determine N&E In 

Rl 2006 waiting on SCE to be 
completed 

to be 
determined 

to be 
determined 

Waiting on SCE 
to be completed 

in 2006 

Mar Com (S 
Parcel) 2350 58E 8790 N 

Bradford 
Mike 

Romero 
Negotiating PH 

Agr Rl 034)94)6 Stormwater Ongoing Need to deternsne N&E In 
Rl earty 200? 

Waiting on SCE to be 
completed 

to be 
determined 

to be 
determined 

Waiting on SCE 
to be completed 

Mi 2006 

Mar Com (S 
Parcel) 2350 5 8 E 8790 N 

Bradford 
Mike 

Romero 
Negotiating PH 

Agr Rl 034)94)6 Overwater 
Activities Ongoing 

Need to complete N&E m 
Rl; refers to historic 
overwater activities 

2006 
waiting on SCE to be 

completed 
to be 

determined 

to be 
determined 

waiting on SCE 
to be completed 

in 2006 

Floating dry dock 
sold in 2004, and 

removed from sue 

Mar Com (S 
Parcel) 2360 58 E 8790 N 

Bradford 
Mike 

Romero 
Negotiating PH 

Agr Rl 034)9/06 Other N» N/A 

to be 
determined 

N/A N/A N/A N/A N/A N/A »» N/A 

Maihie 2382 5.8 W 8444 NW St 
Moiens Maik Pugh PPA RD/RA 034O4KI 

OvorWnd 
TIB import Wheat Completed screening cr llona m 

soil potentially 
nuscoptltte to runolt 

SCE submitted to 
EPA 9/30414 No 

comments 
altni natives evaluation 

completed 2004 

Dig and haul to* 
contamnetlon; 

capping wlttt clean 
no and/or building 

SCM submitted to 
EPA 9/2004, no 

comment* received 

Scul removed 08435. 
selected situ uuian 

capped with building 
and/or dean IW 

1,150 cubic ya tda of 
•oil temaved 

(estimated): report 
pending 

compiefe. report pending 11/06 
SCM completion 
report pending, 

*prmg 2007 

imM«u»f*ioonttoitorc*P 
end building will be 

tequked. 

Marine 
Finance 2392 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 034)34)6 Bank Erosion Completed 
insignificant pathway; 

no actions 
recommended 

Low 

SCE submitted to 
EPA 94304)4 No alternatives evaluation 

eomptatad 2004 No 6CM needed 

Marine 
Finance 2392 5,8 W 8444 NW St 

Helens Mark Pugh PPA RP/RA 034)34)6 Groundwater Completed no actions 
reoommendatl 

SCE subrrltted to 
EPA 0/304)4 No 

communis 
alternatives evaluation 

completed 2004 No SCM needed 

Marine 
F«*nce 2362 58 W 

0444 NW St 
Helens Mark Pugh PPA RDrRA 034334)8 Stormwater N/A N/A 

No ourtent system, 
new system lo be 

detailed PPA 
requires 1 year of 

monitoring 

plow N/A 

No currant eyatom; 
new system to be 

installed PPA 
requires 1 year of 
1/4ly monitoring, 

Storm drain system fa be 
installed in 

spongisummer 2006 
minimwn 3 storm water 
sampling eventawill be 

required following 

SCM oomplebon 
report pevKkng, 

spnng2007 

Marine 
Finance 2362 68 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 034)34)6 Overwater 
Activities N/A N/A -

No known cutter* 
soutces (spills 

ruportadtoOERS) 
nonn N/A N/A V. N/A N/A N/A N/A N/A N/A 

Marine 
Finance 2362 SBW 

8444 NWS! 
Hetons Mark Pugh PPA RQ/RA 034)34)6 Orhet N/A N/A » • none N/A N/A N/A N/A N/A N/A N/A N/A N/A 

US Moorings 1641 62 8010 NW St 
Helens Rd 

EPA lead; 
Knstine AOC Rl 03715/06 

Overland 
Transport/Sheet 

Flow 
N/A ... N/A N/A none to be 

determined N/A N/A N/A N/A N/A N/A N/A «. N/A N/A 

US Moorings 1641 62 8010 NW St. 
Helens Rd. 

P.PA lead, 
AOC Rl 03/15/06 Bank Erosion Ongoing 2007 Waiting on SCE to be 

completed 
lobe 

determined 

to be 
determined 

Waiting on SCE 
completion. 2007 

US Moorings 1641 8.2 
8010 NW St 
Helens Rd 

EPA lead 
Kristine AOC Rl 03/154)6 Groundwater Ongoing 2007 

Waiting on SCE to be 
completed determined 

to be 
determined 

Waiting on SCE 
completion, 2007 

US Moonngs 1641 62 8010 NW St 
Helens Rd 

EPA lead; 
Knstine 
Koch 

AOC Rl 03/15/06 Stormwater Ongoing 2007 waking on SCE to be 
completed 

to be 
determined 

to be 
determined 

Waiting on SCE 
completion, 2007 

US Moonngs 1641 62 
8010 NW St 
Helens Rd 

EPA lead, 

Koch 
ACC Rl 0*™ 

Overwater Ongoing 2007 
Waiting on SCE to be 

completed determined 

to be 
determined 

Whiting on SCE 
completion, 2007 

US Moonngs 1641 8.2 
8010 NW St 
Helens Rd 

EPA lead; 
Kristine AOC Rl 03/15/06 Other - "» N/A — 

to be 
determined 

N/A N/A N/A N/A NO N/A N/A N/A N/A N« 
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3/24/2006 

= Shading indicates that upland source control work has been completed. 

Con Irmed 

Site 

rsusp 

infor 

acted Sources 
mation 

or contamination to the river | Source Control Evaluation (SCE) I Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

Sit* nam* ecsi» 

1
1
 

" 

DEQ PM 
dlrectlno source 

Project 
status 

modified 
fm-d-vl mla ration 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Basis for determination that source control Is 
needed review of SCE 

decision 
alternatives evaluation 

end schedule (m-vl 
Selected SCMs review of SCM 

selection decision 
completed to data 

(m-vl '"'cmrtroHed'1 
activities to be dona 
end schedule (m-vl 

completed 
(m-vl 

review of 
comoieted SCM 

maintenance 
redulrements 

Sit* nam* ecsi» 

1
1
 

" 

DEQ PM 
dlrectlno source 

Project 
status 

modified 
fm-d-vl mla ration 

Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

determination priority level 
Site priority 

review of SCE 
decision 

alternatives evaluation 
end schedule (m-vl 

Selected SCMs review of SCM 
selection decision 

completed to data 
(m-vl '"'cmrtroHed'1 

activities to be dona 
end schedule (m-vl 

completed 
(m-vl 

review of 
comoieted SCM 

maintenance 
redulrements 

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford 
Tom 

Gainer 
PH Letter Agr for 

XPA (11/99) XPA 03/06/06 
Overland 

Transport/Sheet 
Flow 

Ongoing See Stormwaler Pathway No current Waiting on SCE to ba to be 
determined 

to be 
determined 

Waiting on SCE 
completion 

Crawford 
Street Corp 2363 63 E 

84248 N 
Crawford 

Tom PH Letter Agr for 
XPA (11/99) XP. 0306/06 Bank Erosion Ongoing To be determined Nocurent Waiting on SCE to ba 

completed 
to be 

determined 

to be 
determined 

To be 
determined 

RP removed black 
sand from beach and 

bank In 10/01 
Residual 

on beach Bank was 
replaced with clean 

nu 

Crawford 
Street Corp 2363 63 E 84248 N 

Crawford £Z 
PH Letter Agr for 

XPA (11/99) XPA 03/06/06 Groundwater Completed 
Insignificant pathway 

recommended 
u. 

to be 
determined 

Waiting on SCE 
completion 

Crawtord 2383 6 3 E 84248 N 
Crawford G.™, 

PH Letter Agr for 
XPA (11/99) XPA 03/06/06 Stormwaler 

*• 
Additional monitonng Wetting on SCE to be 

completed 
to be 

determined 

to be 
determined 

WaaingonSCE 

Crawford 
2363 63 E 84248 N 

Crawford <22 
PH Latter Agr for 

XPA (11/99) XPA 03/06/06 Overwater 
Activities none 

to be 
determined 

N/A N/A N/A N/A N/A N/A N/A N/A 

Crawford 
Street Corp 2363 6.3 E 

84248 N 
Crawford Gainer 

PH Latter Agr for 
XPA (11/99) XPA 0306/06 Other m N* N/A 

to be 
determined 

N/A *> N/A N/A N/A N/A N/A N/A N/A 

Gasco (NW 
Natural) 64 64 W 7900 NW St 

Helens 
Heidi 

Bllscttke 
Pre-PH VCPAgr 
for RI/FS (8/94) Ri 03/06/06 

Overland 
Transport/Sheet a. N/A none High N/A N/A N/A a. N/A N/A N/A N/A N/A 

Gasco (NW 
Natural) 84 .,w 7900 NW St 

Helens 
Heidi 

Bkscbke 
Pre-PH VCP Agr 
for RI/FS (8/94) . 03/06/06 Bank Erosion OcoliV 

Coordinate Bank Source 
Control with anticipated in-

wnter action 
To be determined Pathway ta complete pHigh 

High 

Walling on SCE 
to be completed 

Gasco (NW 
Natural) 84 64 W 7900 NW St 

Helens 
Heidi 

Buschke 
Pre-PH VCP Agr 
for RI/FS (8/94) RI — Groundwater Completed Pathway Is complete High 

High 

Waiting on SCE 
to be completed 

Field Pilot 2006/Source 
Control Alternatives 

Evaluation March 2007 

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens 
Heidi 

Bllschke 
Pre-PH VCP Agr 
for RI/FS (8/94) RI 03/06/06 Stormwater Ongoing 

Complete stormwater 
system evaluation and Winter 2006 Pathway Is complete to be 

determined 

High 

Waiting on SCE 
to be completed 

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens Buschke 
Pre-PH VCP Agr 
for RI/FS (8/04) RI 03/06/06 Overwater 

AollvBles N/A N/A 
No known current 

sources (spills 
reported to OERS) 

none 

High 

N/A N/A N/A ». N/A N/A N/A N/A N/A 

Gasco (NW 
Natural) 84 6.4 W 7900 NW SI 

Helens Bllschke 
Pre-PH VCP Agr 
for RI/FS (8/94) RI 03/06/06 Other 

NPOES Permrt Ongoing Review draft permll 
standards July 2006 Pathway • complete to be 

determined 

High 

Waiting on SCE 
to be completed 

Gaaco/Srltrora 163 66 W 7700 NW Front Heidi 
Bllschke 

Joint Order NW 
Natural and 

(10/00) 

RI 03/13/06 
Overland 

T ransport/Sheet N/A N/A N/A N/A High N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Gasco/Srltronr 183 68 W 7700 NW Fron Heidi 
Buschke 

Joint Order NW 
Natural and 

Wacker Si Bronte 
(10/00) 

RI 03/13/06 Bank Erosion Ongoing Additional investigation and 
assessment Winter 2006 Waiting on SCE to be 

completed 
to be 

determined 

High 

Wailing on SCE 
to be completed 

Gasco/Srltrom 183 66 W 7700 NW Front Heidi 
Bllschke 

Joint Order NW 
Natural and 

Wacker SIBrontc 
(10/00) 

RI 03/13/06 Groundwater Completed 

Upland evaluation for 
manufactured gas plant 

waste is ongoing to support 
SCM aBematives evaluation 

Pathway is complete High 

High 

Waiting on SCM 

evaluation to be 
completed, 2007 

Field Pilot 2006/Source 
Control ABematives 

Evaluation March 2007 

Gasco/Siltroni 
cCorp. 183 6.8 W 7700 NW Front Heidi 

Blrschko 

Joint Order NW 
Natural and 

Wacker SlBrontc 
(10/00) 

RI 03/13/06 Stormwater Ongoing Complete formal analysis of 
sampling results Fall 2006 Wailing on SCE to be 

completed pLow 

High 

Waiting on SCE 
to be completed, 

2006 

Gasco/Slltroni 
cCorp 183 6.6 W 7700 NW Front Heidi 

Bllschke 

Joint Order NW 
Natural and 

Wacker SIBronlc 
(10/00) 

RI 03/13/06 Overwater 
N/A N/A none 

High 

N/A N/A N/A N/A N/A N/A N/A -

Gasco/Srltronr 
cCorp 183 66 W 7700 NW Front Heidi 

Bllschke 

Joint Order NW 
Natural and 

Wacker Slltronic 
(10/00) 

RI 03/13/06 Other-Ooanu 
Ongoing Doane creek investigation Summer 2006 Pathway » complete p Med 

High 

Waiting on SCE 
to be completed. 

2006 
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3/24/2006 

• Shading indicates that upland source control work has been oompleted. 

Conl 

Stic 

TSUSp 

Infor 

(0 •
 

i
i
 

oicomaiMntfMrtotoiini I Source Control Evaluation (SCE) I Source Control Decisions (SCDs) and Status of Source Control Measures ISCMs) 
Project status 

ecsi* Address OSOPM 
directing source 

Project 
statu* medMed 

(m-vf-vl 'nSST1 8CH 
Staler SCE teeke to be Schedule for 

completing SCE 
Baele for datarmlnetien that eeurea control la 

review of SCE 
decision 

Selected SCMs review of SCM completed to date 
(mwl 

activities to be done 
fnwl 

review of 
zzz 

ecsi* Address OSOPM 
directing source 

Project 
statu* medMed 

(m-vf-vl 'nSST1 8CH 
Staler SCE teeke to be Schedule for 

completing SCE 

Pathway Path way 
priority taual 

6lta priority 
level 

review of SCE 
decision 

Selected SCMs review of SCM completed to date 
(mwl 

activities to be done 
fnwl 

review of 
zzz 

Gaeco/SUtronl 
cOorp 163 6 6 W 7700 rwv Front Hem 

BSeeMss 

Joint Order 
MuedtoNW 
Natiaalend 

Vthckar Sltronlo 
(10«0) 

Rl 03/134)6 Other- NPIX-.S Completed ftttarey * complete „ Whiting on SCE 
to be computed, 

2006 

SUtronio Corp 
TCE 163 6.5 W 720QNWFior* Clone 

Bayuk VCP Order (2/04) Rl 034)74)6 
Overland 

Transport/Sheet 
Flow 

MIA N/A, euOeurfeoe releasee 
from UST system N/A N/A PH*l WA WA WA WA WA WA • . WA 

SilronKCorp 
TCE 

investigation 
163 6.9 W 7200 NW Front Dane VCP Order (24)4) Rl 03/07/06 BankEroeion MIA M/A, subsurface releasee 

from UST system WA N/A 

PH*l 

WA WA WA WA - WA WA WA WA 

SfltrorecCorp 
TCE 

irwestlgatlon 
163 6 9 W 7200 NW Front Oa no 

Bayuk VCP Order (24)4) Rl 034)7/06 Groundwater Ongoing Cortinued groundwater 
Complete Rt. 

prepare souroe 
oortrol daoWon, 

2006 

Rtihway la compiate pHign 

PH*l 

Whiting on SCE 
to be computed pkotetudy in pretimtrery 

planning phase 

SRrorecCcrp. 
TCE 

Invesflgstlon 
163 69 W 7200 NW Front Dana 

Bayuk VCP Older (24)4) Rl 03/074)6 a™ 

Site (torm water system 

oorrasWon 4 sampling tn 
and amund piping 

2006 

Co/tamineted rtver 

northern fad Hty 
otifan (Area 2) 

to be 
determined 

PH*l 

Whiting on SCE 
to be completed 

SUtronio Corp. 
TCE 

liwesUgauon 
183 69W 7200 NW Front Dana 

Baytai VCP Order (24)4) Rl 034)74)6 Overwetsr 
• WA 

PH*l 

WA WA WA WA WA WA 

SOiofloCorP' 
TCE 

iiwesUgstlon 
163 6.5W 7200 NW Front Oana 

Bayuk VCP Order (2/D4) Rl 03/07/06 Other MIA N/A N/A ™. 

PH*l 

WA N/A • N/A WA N/A WA N/A WA WA 

VMttmsBe 
Cove 2066 68E Foot Of N 

Edgewatet 
Kevin 
Parrot! 

PHAgrtor 
RI/8CU (11100) Rl 034)94)6 

Oreriand 
Transport/Sheet 

Flow 
ConpMed "IBEET Low (DBS WhtmgonSCE 

to be oompleted, 
spring 2000 

At Ua mesa 
Cove 2066 6.8 E Foci of N 

Edgeivnii 
Kevin 
Parraa 

PH Agrfor 
RVSCM (114)0) Rl 034)94)6 BankEroeion Onorard Compiate tank sampling Spring 2006 pathway 

lobe 

(DBS 

WhHngonSCE 
tobeoomptoted. 

Cove 2066 6.6 E Foot of N 
Edgswater 

Kevin 
Parmt 

PH Agrfor 
RVSCM (11/00) Rl 034)94)6 Groundwater Corsinua groundwater 

monitoring Spring 2006 Suspected migration 
pathway 

to tie 

(DBS 

Whiting on SCE 
to be eontpMed, 

epnng2006 

WMamHtt 
Cove 2066 6.8 E 

Foot of N 
Edgawater 

Kevin 
Parratt 

PH Agrfor 
RI/8CM (114)0) Rl 034)94)6 am 

Evaluate potential on-eite 2006 Suspaetad migration 
pathway 

to be 

(DBS 

WhiUng on 8CE 
to be oompleted, 

spring 2009 

Wlttamette 
Cove 2006 66E Foot of N 

Edgewatar 
Kavtn 
Parratt 

PH Agrfor 
RVSCM (114)0) Rl 03/094)6 Orarwatar 

AotivKlea NO N/A No Mrent source; r»-

(DBS 

WA WA WA WA WA WA WA WA WA 

wtnamette 
Cove 2066 6.8 E Foot Of N 

Edgawatar Parratt 
PHAgrtor 

RI/8CM (114X1) Rl 034)9416 
Other - in nver 
(twiidiMWi 

removal) 
Completed Suapactad migration 

pathway Medium 

(DBS 

EPA reviewed alternatives evaluation 
oompleted 2004 

Souroe renwrai 
completed In nver 

102004 

deferred to m-weter 

Pouiene 196 69W 6200 NWS 
Helena TomRotok Pra-PH Order for 

R1 (1999) Rl 034)74)6 
Over l«i'si 

Trenepoit/8heat N/A N/A N/A N/A - High WA WA - WA WA WA WA WA WA WA 

Rhone 
Pouiene 196 69W 6200 NWS 

Helena Tom Roiok Re-PH Ordarfor 
Rl (1999) Rl 03/07/06 BankEroeion M/A N/A NIA WA none 

High 

WA WA WA WA WA WA WA WA WA WA 

Rhone 
Pouiene 165 99 W 6200 NWS 

Helens Tom Rook Re-PH Order (or 
Rt (1999) Rl 034)74)6 

Groundwater 
[pfume diacharge 

to nver) 
Ongoing 

SCETechrecsi 
Memorandum to De 

sutmtted 

SCETaemoal 
Memorandum due 

94)6 
Pathway w complete PHign 

High 

WhHngonSCE 
to be oompleted. 

spring 2006 

Rhone 
Pouiene 196 69W 6200 NWS 

Helens TomRoiok Pre-PH Order for 
Rl (1999) Rl 034)74)6 

Groundwater 
Iplume discharge 

to City Outfall 
22B) 

Completed Pathway la oomptate Hgh 

High 

mtenrn SCM to aeal 
storm water line to 
prevent infiltration 

Rhone 
Pouiene 196 69W 6200 NWS 

Helens TomRotok Pre-PH Order for 
Rl (1999) Rl 034)7/06 Stormwater Ongoing City OUfal 22B&22C 

etorm uteln emluabons 
PendrgGWSCM 

for 220 
Whiting on SCE to be 

oompiatad pMed 

High 

Whiting on SCE 
to be oompleted, 

spring 2006 

Rhone 196 6.9 W 6200 NWS TomRoiok Re-PH Order for 
Rl (1999) Rl 034)7106 Orerwater 

Activities N/A N/A N/A WA none 

High 

WA WA WA WA WA WA WA WA WA WA 

sz, 199 69W 6200 NWS 
TomRolek Re-RH Order for 

Rl (1999) Rl 034)7/06 Other • hletoncai 
dralrage dlch 

Completa remedial 
nveMigatwn 

8CE Technical 
Memorandim due 

in 
Whiting on SCE to De 

completed pMed 

High 

Whiting on SCE 
to oa oompleted, 

epnng2006 
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3/24/2006 

° Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUTCBS 

Site Information 

efccntandnsttoit to the rtver | SOUFC© Control EvfllUStlOn (SCE) | Source Control Decisions (SCDs) an< 

Project status 

Status of 

controlled 

Source Cont rol Me asures I SCMs) 

saentme ecste River 
mile Addrese oeoPM egreement 

dbacttao source 

Project 
statu* /m-d-vl 

contaminant Statue of 
8C8 

Major SCE take to be Schedule for 
completing SCS 

Basis for detarmlneben that eource oontrol le 
needed review of SC8 

daemon 
altar natives evaluation 

and schedule Invvl 
Selected BCMs review of SCM 

I Wctjnn decision (KHri 

Status of 

controlled 
acOvWae to be done 
end schedule Im-vl 

completed revtawoT 
coma Wad SOW 

saentme ecste River 
mile Addrese oeoPM egreement 

dbacttao source 

Project 
statu* /m-d-vl 

contaminant Statue of 
8C8 

Major SCE take to be Schedule for 
completing SCS 

Pathway Pathway 
priority level 

Me priority 
lom 

review of SC8 
daemon 

altar natives evaluation 
and schedule Invvl 

Selected BCMs review of SCM 
I Wctjnn decision (KHri 

Status of 

controlled 
acOvWae to be done 
end schedule Im-vl 

completed revtawoT 
coma Wad SOW 

Poulene 199 69W 6200 NW St 
Helens Tom Rolek Pre-PH Order tar 

Rl (1999) Rl 03/07rW 
Other - current 

NPOES permuted 
decnerge 

To be determined Noourrent 
•chedrie 

VAItmg on 8CE to be 
completsd 

to be waning on SCE 
tobacompteted 

McCormickS 
Baxter 74 7 

6900 N 
Edgewater 

Street 

Kevin 
Perrett 

SiSMrfind 
agreement wtth 

EPA 

remedy 
impiamenia 

d 
03(09/06 

Overtand 
Transport/Sheet 

Flow 
Completed Pelhwey is oomplets High High Complete 

removal, thect-pile 
comer wall, 

sediment oap. 
riparian soil oap. 
upland soil cap. 

creosote extraction 

at SCM* have been 
implemented 

6,000 galtoroo  ̂

33,000 tone of ' 

k̂eck̂ ŵ 1 

EPA reviewed 
end commented. effectiveness monitoring, 

MeComw*& 
Baxter 74 7 

6900 N 
Edpeweter Kevin 

Perrett 

SiAMrtimd 
egeementwen 

remedy 
mplemanta 03/09/06 Berk Erosion Completed Pathway • oomplete High 

High 

Compae. 

removal, thect-pile 
comer wall, 

sediment oap. 
riparian soil oap. 
upland soil cap. 

creosote extraction 

at SCM* have been 
implemented 

6,000 galtoroo  ̂

33,000 tone of ' 

k̂eck̂ ŵ 1 

EPA reviewed 
end commented. 

effectiveness monitoring, 

McCormickS 
Baxter 74 7 

6900 N 
Edgewater Kevin 

Perrett 

Sî etrunct 
egreement with 

EPA 
Implemerts 03/09/06 Groundwater Completed Pathway is complete High 

High 

Complete 

removal, thect-pile 
comer wall, 

sediment oap. 
riparian soil oap. 
upland soil cap. 

creosote extraction 

at SCM* have been 
implemented 

6,000 galtoroo  ̂

33,000 tone of ' 

k̂eck̂ ŵ 1 

EPA reviewed 

effectiveness monitoring, 

McCorrmeki 74 
MM hi 

Edgewater Kevin 
Perrett 03/08/06 Stomswaler Completed Pathway is complete Hip 

High 

Complete 

removal, thect-pile 
comer wall, 

sediment oap. 
riparian soil oap. 
upland soil cap. 

creosote extraction 

at SCM* have been 
implemented 

6,000 galtoroo  ̂

33,000 tone of ' 

k̂eck̂ ŵ 1 

EPA reviewed 
end confronted 

effectiveness monitoring, 

UoCormick& 
Baxter 74 7 

8900 N 
Edgewater Kevin 

Perrett 

St̂ erfund 
egreement with Impfemente 03mm Overvrater 

Activities Completed Pathway is oomplete High 

High 

CompMe 

N/A 

removal, thect-pile 
comer wall, 

sediment oap. 
riparian soil oap. 
upland soil cap. 

creosote extraction 

at SCM* have been 
implemented 

6,000 galtoroo  ̂

33,000 tone of ' 

k̂eck̂ ŵ 1 

EPA reviewed 
end commented, 

effectiveness monitoring, 

McCarnKkS 74 7 
6900 N 

Edgewater Kevm 
Perrett 

. Supetfund remedy 
03100/06 Cthsr N/A N* none 

High 

CompMe 

N/A N/A N/A N/A N/A N/A N/A ». 

Koppere Inc 2348 7 7940 NW St. 
Helena Rd. 

Heidi 
Bkechke 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

Overland 
Transport/Sheet 

Flow 

Kcppere ire 2348 7 HMNWfc •w 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

Bank Erosion 

Koppere Inc 234fl 7 7940 NW St 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

Groundwater 

Koppere I no 234a 7 7940 NW St Heidi 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

Stormwater 

Koppere inc 234a 7 7940 NWSL 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

ASSST 

Koppere Inc 234a 7 7940 NW SI Heidi 

fcrTonJW" 
NeturelOaeco 
rite, see E8CI 

BS4 

Other 

Ark-TO 398 72 W 6400 NWFront McClincy 

Pre-PH VCP 
Formal Agr (or 
Rl/FS (9196) 

Rl 03/06/06 
Groundwater 

Own, 
Source control evaluation m 

preparation 2006 Pathway is complete pwy pHtp WMtagonSCE 
oompWDon ' 

achediSa lor computing 
areft evakMMn rapor, fai 

2007 

FnelSCMTBO 
trtenm SCMAS/SVE 

system In-sau 
chemeal oxicaaon 

EPA revrwed and 

mtanm SCM (Apnl 
2009) 

Irferim SCMe 
Includt AS/SVE 

eyetem. moated m-
eauchenvox 

"kerne 396 72W 6400 NW Front UcCllncy 

Pre-PH VCP 
Formal Agr tor 
Rl/FS (9196) 

Rl 0306/06 

Groundwater 

o™, 
Souroe oontrot evriiation in 

preparation 2006 Pathway <e oomplete pwgn 

pHtp 

WattngonSCE 
oompleBon 

achaddetarcompMrg 
draft evaluation repor, tan 

2007 

Final SCM TBD 
IrtenmSCM in-sltu 
calcium polyaulftde 
treatment underway 

EPA revhied and 

interim SCM (Apnl 
2009) 

Interim SCMe 
include kviau 

caldum pofysuthde 
treatmenl 

Adeems 396 7.2 W 6400 NWFront McClincy 

Pre-PH VCP 
Formal Agr for 
Rl/FS (9/96) 

. 03/06/06 
Groundwater 

Ongoing Source control evaluation in 
preparation 2006 Pathway isoonplete pHign 

pHtp 

waiting on SCE 
oompleoon 

tohedrJe tor completing 
draft evaiueilon repor, ten 

2007 

Final SCM TBD 
propoaed Held pact 
expected early 06 

None 

Adeems 396 7.2 W 6400 NWFront McCllnoy 

Pre-PH VCP 
Formal Agr tor 
Rl/FS (9/98) 

Rl 03/06/06 
Overland 

Transport/Sheet 
Flow 

N/A N/A none 

pHtp 

N/A w. N/A N/A N/A w. N/A N/A 

Arkeme 396 7.2 W 6400 NWFront Uett 
McClincy 

Pre-PH VCP 
Formal Agr tar 
RI/F8 (9/96) 

« 03/06/06 Bank Erosion Ongoing define Boundaries of 
contaminated bank mare rial To bo determined 

River Bank toil 
contaminant tavets 

exoeed action levels 
pHiyi 

pHtp 

Artwpete 
MegraBng with 
EPA nvwaler 
aarty action 

•ohediM tar oomplaang 
draft evakjetion report 

09/07 

Timing o1 SCM to be 
coordinated with 
EPA aarty action. 

None 

Arkeme 398 7.2 W 6400 NWFront Matt 
McClincy 

Pre-PH VCP 
Formal Agr (or 
Rl/FS (9/98) 

Rl 03/06/06 Stormwater Ongoing Evaluate exiritng sampling 2006 screening values 
(AWQC) 

pHtgh 

pHtp 

EPA review 
deterred to 
review ot 

selected SCM 

echedrie tar completing 
draft evaluation report 

00/06 

Final SCMeto be 

irtenm SCM* 
mckidB BMPs. 

surface soil 
removals and 

euifaoe sou caps 

Arkeme 396 7.2 W 6400 NWFront Matt 
McClincy 

Pre-PH VCP 
Formal Ay (or 
Rl/FS (9/96) 

Rl 03/06/06 Overwster 
Activities N/A N/A N/A none 

pHtp 

N/A N/A N/A w. N/A NIA N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/3006 

• Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUrCGS 

Site Information 

of contamination to the itver 1 \ Source Control Evaluation (SCE) 1 Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
\ " Project status 

ate name ecsie Rlew 
mile Address 06QPM agreement Protect 

statue meddled 
(m-d-vl acs 

llb)er80SJ^stobe 
computed'—— 

Schedule for 
cernpteBngSCB 

..Beth for determination BwtoouTcocontrol t» ravfawcfSCS ndMlail ftTMi revtewofftCM 
Inert "weSted* and eehadufa fnvrt Im-rt 

ate name ecsie Rlew 
mile Address 06QPM agreement Protect 

statue meddled 
(m-d-vl acs 

llb)er80SJ^stobe 
computed'—— 

Schedule for 
cernpteBngSCB 

Pathway Pathway Sltaprtortty 
Meet 

ravfawcfSCS ndMlail ftTMi revtewofftCM 
Inert "weSted* and eehadufa fnvrt Im-rt 

Arkeme 396 72 W 6400 NW Fro* Matt 
McCkncy 

Pre-PH VCP 
Formal Agr for 
RI/FS (9/96) 

Rf 034)6430 Other N/A N/A N/A none N/A N/A NfA N/A N/A N/A N/A N/A N/A N/A 

McCtfOtt 134 74W 9950 NW Front Gainer 
PH Agr for 

RI/CSM (3O0) Rl 03/06/06 
Orertand 

TranaporVShaet N/A N/A -
tobe 

determined N/A N/A N/A N/A V. N/A «. N/A 

UcCellCW 134 7.4W 5660 NW Front JX 
PH 4gr for 

RI/CSM (34)0) Rl 03/06/06 BankEroalon Ongoing 
RP w conducting Rl to 
dsterrrene if SCMe are 
needed on the tank 

Rl to Da oomplatad 
to2006 

Prakminaiy 

pathway is 
inaignlflcant 

PLOW 

tobe 
determined 

waamgonSCE 
to be computed 

McCttSOO 134 7.4W 5660 NW Front Gamer 
PH Agr for 

RI/CSM (34)0) Rl 03436436 Groundwater Ongoing evaluate ehoraHne 2006 WMtog on SCE to be 
oonrpleted 

to be 

tobe 
determined 

Waiting on SCE 
to be completed. 

MoCeSOt 134 7.4W 9990 NW Front Gamer 
PH Agr for 

RI/CSM (34)0) Rl 034)6436 SUM. Ongotrg RP ta conducting Rl to 
datarrrsna if 8CA ia needed 2006 WatmgcnSCEtobe 

completed 
tobe 

tobe 
determined 

WMIng on SCE 
to be completed 

McCMIOi 134 7.4W 5990 NW Front Gatnar 
PH Agr for 

RI/CSM (34)0) Rl 03/06/06 Owatwotar 
Activities N/A N/A «. No known ourrent 

souroee (apHIt 
reported to OERS) — 

tobe 
determined 

N/A N/A N/A N/A NfA « NfA N/A N/A N/A 

Mccwioa 134 7.4 W 9690 NW Front Owner 
PH Agr for 

RI/CSM (34)0) Rl 03X164)6 Other NfA N/A N/A N/A none 

tobe 
determined 

N/A N/A V. N/A N/A N/A N/A 

OS Roofing 117 7.9 W 6390 NW Front Romero 
VCP - PH Agr 

Pending XPA 034)8/06 
Overland 

Tranapoft/Sheet 
Flow 

Ongoing XPA oompleta; Rl and 8CE 
to be tntttated 

SOW under 
development, due 

(2006). 

Whiting on SCE to be tobe waiting on SCE 

GS Roofing 117 7.5 W 6350 NW Front Mrfce VCP-PH Agr 
Pending XPA CQ/OMK BankEroalon Ongoing XPA complete, RlandSCE 

to be inBeted In Rl 

SOWimder 
devetopment, due 

2006 

Waiting on SCE to be tobe Waiting on 3CS 
to be completed 

OS Roofing 117 7.5W 9300 NW Front Mike 
Romero 

VCP-PH Ay 
Pending XPA 034)9/06 Groundwater Ongotog XPA oompleta; Rl end SCE SOW under 

development, due 
2006 

waiting on SCE to be 
completed 

tobe Waiting on SCE 
to be completed 

GS Roofing 117 7.5W KMC NW Front Mike 
Romero 

VCP-PHA  ̂
Pending XPA 034)006 Stormwater Ongoing XPA compute. Rl and SCE 80W under 

development, due 
2006 

waning on 8CE to be tobe Weeing on SCE 
to be convteed 

OS Roofing 7.5 W 6350 NW Front Mike 
Romero 

VCP • PH Agr 
Pending XPA ' 03/09/06 

Orervreter 
ActMbee N/A N/A N/A none N/A N/A N/A N» N/A N/A N/A N/A N/A N/A 

OS Roofing 117 7.5 W 9390 NW Front Mike 
Romero 

VCP-PH Agr 
Pendro XPA 034)8436 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Trtan0o Parte 
(N POX Yard) 277 7SE 9620 N Van 

Andereon 
Pre-PH PPAfor 
RI/FS (9/97) RD/RA 03/10/06 

r t '>̂ N 

Overland / 
Transport/Sheet 

Row 1 n Completed l 

Commented ton 

stcrmwaterft 
anaetflcw 

c EPA reviewed 
and commented 

eltemcBvee evaluation 
oomplated. 12/2004 

-OigShaUsonhot 
spots&CC»IIECON 

•soil cleanup 
erCdpotad to be 

Initiated In "07 alter 
property sale 

Propoaad SCU to 
EPA 94)4; Rooetved 

oommerts 12/D4; 
OEQ/eapondad to 

comments 2435 

SCMs anmpatad to 
be meat ad after 
pending property 
transection t» 

complete (2007) 

Esbmeted 620oy of 
eodw« be removed ft 

S,100ay cf surface 
capped 

-Dig ft nsd son hot spots 
&ICONSCON 

-soil cleanup antioipeted 
to be tome ted In 97 after 

property eate 

Triangle Park 
(N POX Yard) 277 766 5628 N Van 

Houtan 
Jim 

Andereon 
Pre-PH PPA for 
RI/FS (5/97) F9 03/10436 Bank Eioalon Completed 

Contaminated eon 

Stcrmwaterft i 
aheetfow J 

1 
Medium EPA reviewed 

end commented 
alternatives evaluation 

completed. 12/3004 

-Dig & had aoH hot 
apote ft ICONIECON 

-eoH cleanup 
arficfpatedtotn 

initiated m 97 altar 
property sate 

Proposed SCM to 
EPA gx>4; Reoerved 
commerti 12/04; 
DEO responded to 
eommenta 24)6 

SCMa antioipeted to 
be wasted after 
pending property 

complete (2007) 

A portion of the 

soil to be removed ft 
5,iQOey of surface 

cappped M m the temft 
area 

-Dig ft had so* hot spots 
ft ICONIECON 

-sail oieenup anticipated 
to be toileted In 97 after 

property eate 

Triangle Park 
(N PDX Yard) 277 7.5 E 9628 N Van 

Houtan Bayuk 
OEQLeed 

Orphan Account) Rl 03/104)6 Groundwater Ongoing 1 dactalon document May 2006 Pathway is cotTrtete tobe 
deter rrlned 

watlnmg on SCE 
completion N/A 

Tnangfe Park 
(N PDX Yard) 277 7.5 E 9828 N Van 

Houtan 
Jim 

Andereon 
Pre-PH PPA for 
RI/FS (5/97) FS 03/104)6 CompMted 

Corun«n»d son 
entrained in j 

stormwater 8J Med urn 
EPA reviewed 

12/2004 

alternatives evaluation 
oomptetod, 1242004 

-Dfg&hadsoiihot 
apott ft ICONIECON 

arifcfpatadtobe 
muated In 97 after 

property tele 

EPA review 
completed 124)4 

SCMe enbcipated to 
be misted after 
pending property 

transaction it 
complete (2007) 

A portion of the 
estimated 820cy of 

son to be removed ft 
5,100syofaurfaoe 

cappped »in the bank 
area 

-Dig ft had eoa hot spots 
ft ICONIECON 

-eoil cleanup aiDapated 
to be toileted in 97 after 

property sate 

Proposed SCO 
to EPA 94)4, 

Reoenred 
continents 

12/04, DEQ 
responded to 

oommente 2r05 

Triangle Park 
{N PDX Yard) 277 7.5 E 9626 N Van 

Houtan Andereon 
Pre-PH PPA for 

RI/FS (S/97) F8 03/104*1 Overwater 
Actrvttie* N/A No current overvater none N/A N/A N/A N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/2006 

= Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOlirCdS 

Site information 

oiconm«™iionto0i.rtver | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures 
Project status 

SCMs) 

Sin name seat# River 
mlla Address OEQPM Preset 

stttus meddled 
fund-vl 

Status of 
see 

Mde< KG teaks to be Schedule for 
uwnpMting 8CE 

for dMerminrfô eourc. control Is review of 808 
dedslen and schedule mwt 

Saiectsd SCMs revMwoTBCM 
• sMctlan doctslen 

comptoted todats 
fm-vt 

conlamkianti acOvRMs to be dona 
•nd ached uM Inwl tm-v> 

review of Sin name seat# River 
mlla Address OEQPM Preset 

stttus meddled 
fund-vl 

Status of 
see 

Mde< KG teaks to be Schedule for 
uwnpMting 8CE 

Pathway Pathway 
priority lev/H 

Ska priority 
level 

review of 808 
dedslen and schedule mwt 

Saiectsd SCMs revMwoTBCM 
• sMctlan doctslen 

comptoted todats 
fm-vt 

conlamkianti acOvRMs to be dona 
•nd ached uM Inwl tm-v> 

review of 

Triangle Park 
(N POX Yard) 277 7.5 E 5828 N Van Jim 

Anderson 
Pre-PH WA tor 
RI/FS (5197) FS 

A 

i •• 
03/10/06 

Other - Pet/oMum 
jMpeiVM enters at 
mih end of site 

i 

/Completed 

' / 

Inanyvricanl petlMly, 
no actions w L 

\ 

) 

/ 
EPA reviewed 

and commented 

OouU 
Electronics, 
Ire ale GA- 49 7 5W 5809 NW 61st 

Ave 

EPA lead; 
Chip 

Humphrey 

EPA Coneen 
Decree 03/15/06 TransportrShesi 

Flow 
N/A N/A PH#1 N/A 

N/A 

N/A 

N/A N/A N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 
Qould 

EMctramcs. 
Ino aka GA- 49 7.5W 5909 NW 61 St 

Ave 

EPA lead; 
Chip 

Humphrey 

EPA Coneen 
Dsoree 03/15/06 Bank Erosion N/A N/A N/A ». 

PH#1 

N/A N/A 

N/A 

N/A N/A N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

N/A 

Oould 
Elaetranloa, 
IncaloGA-

TEK 

49 7.5W 59oewveist 
Ave 

EPA lead. 

Humphrey 

EPA Comers 
Decree 03/15/06 Groundwater OW* 

Inatgrvncant pathway, 
-

PH#1 

EPA issued 
groundwater NFA 
beeed upon risk NoSCM needed EPA MOd 

OouU 
Electronics, 
ino ale GA-

TEK 
. 7.5W 5909 NW 51st 

Ava 

EPA lead; 
Chip 

Humphrey 

EPA Consent 
Decree 03/15/06 Groundwatar/Clty 

Storm Sewer Ongoing 
TBO, storm sewer appears 
to be praMrartlsl pathway 
for oontam/mr* migraOon 

to Do deterrtnad Pathway » complete pHlgh 

PH#1 

EPA Mad 

OouU 
Electron io*. 
ino aka GA

TE* 
. 7.SW 5909 NW61 at 

Ava 

EPA Med, 
. Chip 
Humphrey 

EPA Consent 
Oacree 03/15/06 8tormwater Completed 

Htatortcaty pathway 
exiatad Currem 

dMoherge 
inslgnnoani pathway; 

no actions 

PH#1 

EPA Mad 

removal and 

(lartdnil), 
2) Sadvner* 

removal; 
3)RCRAwasta 

4)Remdvedwaste 

5) 08M ongoing 

EPA Mad 

Gould 
Eleoironlos. 
IncateGA- 49 7.5W 5909 NW61 at 

Ava 

EPA lead, 
Chip 

Humptvey 

EPA Consent 
Deotee 03/15/06 Overwater 

AothrttMs N/A ' N/A N/A 

PH#1 

N/A - w N/A « •  N/A N/A - N/A 

GouM 
EMotrenKs, 
ino aka GA-

TEK 

49 7.5W 5909 NW 61st 
Ave 

EPA Mad. 
Chip 

Humpivay 

EPA Coneert 
Oeoree 03/13/06 

Other - HMtonc 
end Curren 

NPDES permit 
Completed 

HMtoneeliy pathway 
mated Cerent 

insignificant pathway, 

raoommended 

Low 

PH#1 

EPA Mad 
Renewed watte 

pond (Easl Ooane 
Lake); O&M ongoing 

EPA Med 

Wiomdgt 
(Kinder 

miM 

1549 7,7 W 
Front Ave & 
NWDoane jm Kis man Pre-PH Censer* 

Order (3/94) FS 03/14/06 
Overtand 

Transport/Sheet 
Flow 

Completed 
im/granoar* pathway, 

leoommenaed 
- Hgh 

Sicmttodto 
EPA fan 2004; no NoSCM needed N/A 

VMBBridga 
(Kinder 
Morgan, 

Phillips) 

1549 7.7 W Front Ave A jUKMman Pm-PH Consenl 
Order (3/94) FS 03/14/06 Sank Erosion ComplBted 

Imlgnlflcant pathway, 
no actions 

reoom mended 
Low 

Hgh 

SuOmttedto 
EPA fan 2004; no NoSCM needed N/A 

VMiibnags 
(Kinder 
Morgan, 

Conoco 
Phillips) 

1549 7.7 W Front Ave A 
NWDoane JUI Kitman Pre-PH Coneen 

Order (3/94) FS 03/1406 Groundwater Completed GW suspected 
mgrstton pathway High 

Hgh 

SuCnvtted to 
EPA fall 2004; no to aHamaiives evaluation 

Product recovery a 
hydrauke 

ptMwad) 

Proposed SCM 
submitted to EPA fan 
2004, no commentt 

hyttaukc 
contairvnant end 

containment system to 
be instalMd in summer 

2006 

VWtbridge 
(Kinder 
Morgan, 

Conoco 
Phdtipe) 

1549 7.7 W 
Front Ave a 
NWDoane Jill Kieman 

Pre-PH Consent 
Order (3/94) FS 03/1406 Stormwaler Ogoing Apply stormwaler gudanoe 

to aaaeea pathway Fall 2006 Waning on SCE to be 
completed 

to be 

Hgh 

Waiting on SCE 
to be oompMted 

W Manage 
(Kinder 

Chevron, 

Phrikpa) 

1549 7.7 W Front Ave a 
NWDoene Jin KMman Pre-PH Consent 

Order (3/94) FS 03/1406 Overwater 
Activities N/A N/A N/A 

No known current 
sources (spills 

reported to OERS) 
none 

Hgh 

N/A N/A 
• 

N/A N/A N/A N/A 
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DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/2006 

• Shading indicates that upland source control work has been completed 

Conf rtned o 

Site 

suspt 

infor 

acted SOI 

mation 

irces of contamlnat on to the river Source C< }ntrol Eva luation (SCE) 
Projec 

Sourc 
status 

e Control Decisions SCDs) am Status of Source Cont rol Me asures | SCMs) 

Sits name ECSI# mile DEQ PM 
status modified 

InwM TZ" 
Status of 

SCE completed completing SCE 
Basts for determin 

Pathway 

utlon that sour 

Pathway 
priority level 

ce control Is 

Site priority 
level 

review of SCE alternative* evaluation 
and schedule Im-vt 

Selected SCMs 
selection decision 

completed to date contaminants 
controlled 

activities to be done 
and schedule Invv) 

completed 
(m-vl 

review of 
comoleted SON 

maintenance 

WMbndge 
(Kinder 

Conoco 
Phillips) 

1549 7 7 W Front Ave & 
NWOoane Jill Kieman Pre-PH Consent 

Order (3/94) FS 03/144)6 Other N/A N/A N/A a. none « N/A N/A N/A N/A N/A N/A 

Chevron 
Asphalt 1281 80 W 5501 NW Front Mark Pugh 

PH Letter Agr (or 
XPA (1/03) XPA 034)3/06 

Overland 
Transport/Sheet 

Flow 
N/A N/A N/A p Med N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Asphalt 1261 80W 5501 NW Front Mark Pugh PH Letter Agr tor 
XPA (1/03) XPA 034)34)6 Bank Erosion N/A N/A N/A N/A 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Chevron 
Asphalt 1281 80W 5501 NW Front Mark Pugh PH Letter Agr tor 

XPA (1/03) XPA 034)3/06 Groundwater o™, 

XPA Heldwoik complete; 
DEO provided comments tor 

source control screening; 
revised report due spring 

2006 

spnng 2007 waiting on SCE to be 
completed PLOW 

p Med 

Waiting on SCE 
to be completed 

Asphalt 1281 SOW 5601 NWFrort Mark Pugh PH Letter Agr tor 
XPA (1/03) XPA 034)34)6 Stormwater Ongoing 

XPA fleldwoik complete. 

source control screening; 
revised report due spring 

2006 

spring 2007 Waiting on SCE to be 
completed pMed 

p Med 

waiting on SCE 
to be completed 

Asphalt 1281 BOW 5901 NW Front Mark Pugh PH Letter Agr (or 
XPA (1/03) XPA 034)34)6 Overwater 

Activities N/A N/A N/A N/A none 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Chevron 
Asphalt 1281 BOW 5501 NW Front Mark Pugh PH Letter Agr tor 

XPA (1/03) XPA 034)34)6 Other WA N/A .A N/A none 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A K» 

Front Ave LP 1238 81 W 4950, 5034 & 
5200 NW Front 

Mike 
Romero 

VCP Letter Agr 
for PA (14)2) Rl 03/09/06 

Overland 
Transpoft/Sheet 

Flow 
Conducting XPA 2006 Waiting on SCE to be 

completed 
to be to be 

determined 
waiting on SCE 
to be completed 

Front Ave LP 1239 81 W 4950, 5034 & 
5200 NW Front Romero 

VCP Letter Agr 
for PA (1/02) Rt 03/09/06 Bank Erosion Ongoing Conducting XPA 2006 Waiting on SCE to be 

completed 
to be 

determined 

to be 
determined 

Waiting on SCE 
to be completed 

Front Ave LP 1238 81 W 4950, 5034 ft 
5200 NW Front 

Mike 
Romero 

VCP Letter Agr 
(or PA (14)2) Rl 034)94)6 Groundwater Ongoing Conducting XPA 2006 Waiting on SCE to be to be 

determined 

to be 
determined 

Waiting on SCE 
to be completed 

Front Ave LP 1239 81 W 4950, 5034 & 
5200 NW Front 

Mike VCP Letter Agr 
for PA (1/02) Rl 03/09/06 Stormwater Ongoing Conducting XPA. additional 

sampling needed 2006 Waiting on SCE to be 
completed 

to be 
determined 

to be 
determined 

Waking on SCE 
to be completed 

Front Ave LP 1239 81 W 4950, 5034 & 
5200 NW Front Romero 

VCP Letter Agr 
for PA (1/02) Rl 034)94)6 Overwater 

Activities N/A N/A N/A 
reported to OERS) 

none 

to be 
determined 

N/A N/A N/A N/A N/A N/A N/A N/A 

Front Ave LP 1239 81 W 4950,5034 ft 
5200 NW Front 

Mike 
Romero 

VCP Letter Agr 
for PA (1ffl2) Rl 034)94)6 Other N/A N/A N/A N/A none 

to be 
determined 

N/A N/A N/A N/A N/A N/A N/A N/A 

dlacier 
Northwest 2378 5034 NW Front 

Ave 
Mike 

Romero 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Overland 
Transport/Sheet 

Flow 

Glacier 
Northwest 

Inc. 
2378 

5034 NW Front 
Ave 

Mike 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Bank Erosion 

Glacier 
Northwest 2378 5034 NW Front 

Ave 
Mike 

Romero 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Groundwater 

Glacier 
Northwest 2378 5034 NW Front 

Ave 
Mike 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Stormwater 

Glacier 
Northwest 2370 5034 NW Front 

Ave 
Mike 

Romero 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Overwater 
Activities 

Glacier 
Northwest 2378 5034 NW Front 

Ave 
Mike 

Romero 

Pari o( Front Ave 
LP site see ESCI 

#1239 

Other 

USCG 1338 8.2 E 6787 N Basin 
Ave 

Tom 
Gainer 

VCP Letter Agr 
(2/04) Rl 034)64)6 

Overland 
Transport/Sheet 

Flow 
Completed 

Insignificant pathway 
Low determined 

Waiting on SCE 
to be completed 

Winter 2006 

USCG 1338 8 2 E 6767 N Basin 
Ave 

Tom 
Gainer 

VCP Letter Agr 
(24)4) Rl 03/06/06 Bank Erosion Completed 

insignificant pathway 

recommended 
u. 

determined 

Waiting on SCE 
to be completed 

Winter 2006 

USCG 1338 82E 6767 N Basin 
Ave 

Tom VCP Letter Agr 
(2/04) Rl 034)64)6 Groundwater Completed 

insignificant pathway 
no actions 

recommended 
w. 

determined 

waning on SCE 
to be completed 

Winter 2006 

USCG 1338 82E 6787 N Basin 
Ave daire. 

VCP Letter Agr 
(24)4) Rt 034)6/06 Stormwater Ongoing 

Sampling stormwater 2006 Waiting on SCE to be 
completed 

to be 

determined 

Waiting on SCE 
to be completed 

Winter 2006 



DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

| = Shading indicates that upland source control work has been completed. 

Conl firmed 

Site 

rsusp 

info 

ecu* Sources 
mation 

or contamination to the river | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

|
 

J
 ECSItt River 

mile Address DEQ PM agreement Profact 
status 

modified 
fm-d-vt 

contaminant Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE needed review of SCE 

decision 
alternatives evaluation 

and schedule (m-v) 
Selected SCMs review of SCM 

selection decision 
completed to date contaminants activities to be done completed 

(m-vt 
review of 

comoleted SCM 

|
 

J
 ECSItt River 

mile Address DEQ PM Profact 
status 

modified 
fm-d-vt 

contaminant Status of 
SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway 
determination priority level 

Site priority 
level 

review of SCE 
decision 

alternatives evaluation 
and schedule (m-v) 

Selected SCMs review of SCM 
selection decision 

completed to date contaminants activities to be done completed 
(m-vt 

review of 
comoleted SCM 

USCG 1336 8.2 E 6767 N Basin 
Ave Gainer 

VCP Letter Agr 
(2/04) Rl 03/06/06 Overwster 

Activities Ongoing Evaluate dock activities 2006 Waiting on SCE to be 
completed 

to be 
determined 

Waiting on SCE 
to be completed 

Winter 2006 

usee 1336 8.2 E 6767 N Basin 
Ave 

Tom 
Gainer 

VCP Letter Agr Rl 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Fred Devine 3366 8,3 E 6211 N Ensign MarkPugh No Agr XPA 03/03/06 
Overland 

Transport/Sheet Completed 
Insignificant pathway 

recommended 
Lmv p Med Waking on SCE 

completion 

Fred Devlne 3366 8.3 E 6211 N Ensign MarkPugh No Agr XPA 03/03/06 Bank Eroaron N/A N/A N/A none 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Fred Devine 3366 8.3 E 6211 N Ensign MarkPugh No Agr XPA 03/03/06 Groundwater N/A N/A N» N/A — 

p Med 

N/A w. »« N/A N/A N/A N/A 

Fred Devlne 3365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 03/03/06 Stormwaler Ongoing 
negotiate agreement or 
issue order to conduct 

stormwater SCE 

agreement or laeue 
order by 6/2006, 
complete SCE 

early 2007 

Waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be completed 

Fred Devine 3365 8.3 E 6211 N Ensign MarkPugh No Agr XPA 03/03/06 Activities N/A 
No known current 

sources (spills 
reported to OERS) — 

p Med 

N/A N/A N/A « « N/A w. N/A N/A 

Fred Devine 3365 8 3 E 6211 N Ensign Mark Pioh No Agr XPA 03/03/06 Other N/A N/A N/A N/A 

p Med 

NfA « N/A N/A N/A N/A N/A N/A N/A 

Schnttcer 
Kittrklg* 2442 63 W 4955! NW Front Matt 

McCHncy 
R-t tetter Agr to. 

XPA (WCO) XPA 03/13/06 
Overland 

1 reneport/Etheet 
Flow 

Competed 
insignificant pathway, 

recommended 
Low Low 

ERA reviewed 
and oommentod 

a/2002 
No SCM needed 

SohnKair 
Kitflidge 3443 8.3 W 4999 NW From Matt 

MoGlincy 
PH Lotkjl Aff for 

XPA (9/00) XPA 03/13/06 Bank Erosion N/A N/A none No SCM needed 

SchnttMi 
Kittiidpe 34*2 83 W 4868 NW Front Matt 

McClinoy 
PH Letter Agr tor 

XPA (0/00) XPA 03/13/06 Groundwater Compiered 
IrsojrJtlcart pathway, 

noachone 
recommended 

Low 
EPA reviewed 

and commented 
8/2002 

No SCM needed 

Schnteer 
Kittndge 2442 M«v 49951 NW Front Matt 

McClmoy 
PH Letter Agr tor 

XPA (9/00) XPA 03/13/06 StormwatBf Completed possible historic Low 
EPA reviewed 

end commented 
8/2002 

No SCM needed 

ScbrWier 
tOlridgo 2442 B 3 W  4959 NW Front Matt 

MoCimcy 
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Overwater 
Activities N/A N/A as N/A none « • N/A N/A N/A N/A N/A N/A N/A N/A 

Schniteer 
KfttrKlo*. 3442 8.3 W 45*9 NW Rent Matt 

McCllnOY 
PM Letter Agr tor 

XPA (9/00) XPA 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A > N/A N/A HS N/A 

Frelghtliner 
Truck Plant 2366 84 E 6936 N Fsthom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) Rl 03/09/06 
Overland 

Transport/Sheet N/A ». a. none lobe 
determined N/A N/A N/A N/A N/A N/A « a. « » 

FreighUiner 
Truck Plant 2366 8 4 E 6936 N Fsthom Romero 

PH Agr for 
RI/SCM (12/02) Rl 03/09/06 Bank Erosion N/A N/A e. N/A none 

lobe 
determined 

N/A N/A N/A - a. N/A » N/A 

Frelghtliner 
Truck Pl8nl 2366 84 E 6936 N Fathom Mike 

Romero 
PH Agr tor 

RI/SCM (12/02) . 03/09/06 Groundwater Ongorng determine nature and extent 
o( VOC plume 

SOW under 
development. 

2006 

Waiting on SCE to be 
completed 

to be 

lobe 
determined 

Waiting on SCE 
to bo completed 

Frelghtliner 
Truck Rant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr tor 

RI/SCM (12/02) Rl 03/09/06 Stormwater Ongoing SW evaluation needed 
SOW under 

development due 
spring 2006 

Waiting on SCE to be 
completed 

to be 
determined 

lobe 
determined 

Waiting on SCE 
to be completed 

RP voluntarily 
applying SW 

on Eneign Street 
Outfall, coating metal 

roof 

Frelghtliner 
T ruck RBnt 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) Rl 03/09/06 Overwater N/A N/A N/A N/A none 

lobe 
determined 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Frelghtliner 
Truck Rant 2366 8.4 E 6836 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) * 03/09/06 Other N/A N/A N/A N/A none 

lobe 
determined 

N/A N/A N/A N/A N/A N/A N/A N/A 

Lakeside 
Industries 2372 84 W 4850 NW Front Bill 

Robertson 
PH Letter Agr tor 

XPA (3/02) XPA 034)6/06 
Overland 

Transport/Sheet 
Flow 

N/A N/A N/A none to be 
determined N/A N/A N/A N/A N/A 

16 Ot 24 



DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/2-V2006 

• Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUTCGS 

Site information 

of contamiiurtion toth* river | Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of 
Project status 

Source Cont rol Me asuresI SCMs) 

ECSIS River 
ml la Address DEQ PM 

directing source 

Project modified 
(nvd-vl 

contaminant 
mta ration 

Status of 
SCE 

Major SCE tasks to Da 
completed 

Schedule for 
completing SCE 

Basis for determination that source control Is review of SCE 
decision and schedule Im-vt 

Selected SCMi review of SCM 
selection decision 

completed to dete 
Im-vl 

contaminants activities to be done 
and schedule (m-vt 

completed 
Im-v) 

review of 
comoieted SCM H

i 
I
f
 

1
:
 

ECSIS River 
ml la Address DEQ PM 

directing source 

Project modified 
(nvd-vl 

contaminant 
mta ration 

Status of 
SCE 

Major SCE tasks to Da 
completed 

Schedule for 
completing SCE 

Pathway 
determination 

Pathway 
priority level 

Site priority 

review of SCE 
decision and schedule Im-vt 

Selected SCMi review of SCM 
selection decision 

completed to dete 
Im-vl 

contaminants activities to be done 
and schedule (m-vt 

completed 
Im-v) 

review of 
comoieted SCM H

i 
I
f
 

1
:
 

tsi 2372 8.4 W 4850 NW Front Bin 
Robertson 

PH Letter Agr fo 
XPA (3/02) XPA 03/06/06 BankEroeion Completed 

insignificant pathway 

recommended 
Low Walling on SCE 

completion 

Industries 2372 8 4 W  4850 NW Front Bill 
Robertson 

PH Letter Agr fo 
XPA (3/02) XPA 034)6/06 Groundwater 

DEQ review of SCE data 
and source control 

determination 
2006 VWlting on SCE to be to be 

determined 

waiting on SCE 
completion 
May 2006 

UIC closures In 2003 

Lakeside 
Industries 2372 84 W 4850 NW Front Robertson 

PH Letter Agr fo 
XPA (3/02) XPA 03/06/06 Stormwater Ongoing Initiate stormwater to be determined Waiting on SCE to be 

completed 
to be Waiting on SCE 

completion 

interim SCM: 
stormwater UlCs 
closure in 2003 

Industries 2372 8 4 W  4850 NW Front BM 
Robertson 

PH Letter Agr for 
XPA (3/02) XPA 03/064)6 Overwater 

Activities N/A N/A N/A 
No known outrent 

sources (spills 
reported to OERS) 

none N/A N/A V, N/A N/A - N/A N/A N/A N/A 

iSK 2372 8 4 W 4850 NW Front Bill 
Robertson 

PH Latter Agr for 
XPA (3/02) XPA o*™ Other «. N/A N/A V, N/A N/A N/A N/A - N/A N/A N/A 

Portland 
Shipyard 271 8 4 E Swan Island Jennifer 

Sutter 

Pre-PH VCP 
Letter Agr (9/98) 
PH Agr under 

negotiation 

Rl 034)24)6 Bank Erosion RP Is conducting Rl to 
determine If SCA is needed 

SOW under 
development, due 
(90 days alter PH 

Agr issued) 

waiting on SCE to be 
completed p Med p Med Waiting on SCE 

to be completed 

Portland 
Shipyard 271 8 4 E Jennifer 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24)6 
Bank Erosion - N 
Channel Ave Fjb Ongoing RP is oonducting Rl to 

determine if SCA Is needed 

SOW under 
development, due 
(under review) 

Waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be completed 

Spring 2006 

Portland 
Shipyard 271 84 E 8w*""""a Je miter 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24)6 Groundwater °"""5 RP is conducting Rl to 
determine If SCA is needed 

SOW under 
development, due 
(00 days arter PH 

Agr issued) 

Waiting on SCE to be 
completed p Med 

p Med 

waiting on SCE 
to be completed 

Portland 
Shipyard 271 84 E Swan Island Jennifer 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24* 
Groundwater - N 
Channel Ava Fjb Ongoing RP is conducting Rl to 

determine If SCA is needed 

SCW under 
development, due 
(under review) 

Waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be completed 

Spring 2006 

Portland 
Shipyard 271 84 E Swan Wand Jennifer 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) . 034)24* Stormwater Not Started Negotiating agreement with 
current owner 

negotiate 
agreement by 

6/2006. initiate SW 

2006 

waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be completed 

Portland 
Shipyard 271 8 4 E S»an.„« Suiter 

Pre-PH VCP 
Letter Agr (9/98) - 034)24* 

Stormwater - N 
Channel Ave Fab Ongoing RP Is conducting Rl to 

determine If SCA is needed 

Supplemental Rl 
data needed, to be 

completed by 
Spring 2006 

Waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be oompleted 

Spring 2006 

Portland 
Shipyard 271 8 4 E S™"™n0 Jemffar 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24* Overwater 
Activities N/A N/A V. sources (spills will be 

reported to OERS) 
none 

p Med 

N/A N/A V. V. N/A N/A N/A N/A N/A 

Portland 
Shipyard 271 84 E Jennifer 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24* 

Overwatei 

Channel Ava fill) 
Arua 

N/A N/A V. sources (spills will be 
reported to OERS) 

none 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A 

Portland 
Shipyard 271 8 4 E Swan Island Jamlter 

Sutter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)24* 
Overtand 

Transport/Sheet 
Flow 

RP Is conducting Rl to 
determine II SCA is needed 

SCW under 
development, due 
(90 days after PH 

Agr issued) 

VWltlng on SCE to be 
completed pLow 

p Med 

Waiting on SCE 
to be completed 

Spring 2006 

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Suiter 
Pre-PH VCP 

Letter Agr (9/98) Rl 034)2/06 

Overland 
Transport/Sheet 

Flow - N Channel 
Ava Fab Area 

Ongoing RP is conducting Rl to 
determine If SCA is needed 

SCW under 
development, due 
(under review) 

Waiting on SCE to be 
completed p Med 

p Med 

Waiting on SCE 
to be oompleted 

Spring 2006 

2377 8.4 W 4900 NW Ftont MmkPugn PH Utter Agr tor 
XPA (3/01) NFA 034)34)6 

Overland 
Tiunsport/Shaot 

Flow 
Comptetod 

IfWsrHicant pathway 
no actions LOW LOW 

ERA reviewed 
andoommeniud. No 80M needed 

Shaver 
2377 84 W 4900 NW Front MarkPugh PH Utt« Agr tor 

XPA (3/01) NPA 034)34* Ettnk Erosion Completed 
inalgrilfioant patfrway 

no actions LOW 

LOW 

EPA reviewed 
and oommenled, 

8/2032 
No SCM needed 

Shaver 

n 
2377 84 W 4900 NW Front aj.w. Mam Hugn J

t 

H
 

i
l
 

NFA 034)3/06 Groundwatw Completed 
recommended -

LOW 

E PA reviewed 
and commented, 

a/2002 
No SCM needed 

Shaver 
Transportatw 2377 8 4 W  4800 NW Front MarkPuoh 

PH Utter Agr for 
XPA (3/01) NFA 034)34)6 Stormwater Corttpteiad no action" 

rocommendsd 
Low 

LOW 

EPA reviewed 
and commented. 

0/2002 
No SCM needed 



DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3/24/3006 

"V" • Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUTCCS of contamination to the river 

Site information 

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

review of SCM 
I  MEW 

contaminants activities to be done completed 
controlled and schedule Im-vl (m-vt comoteted SCMj reaukements 

Inenptlficam pothway, 

Overland 
Tianeport/Sheet 

Flow 

4927 NW Front PH Latter Apr for 
XPA(1AM) 

PH Letter Agr I 

Pathway >« complete and commented 
onprotmsnaiy 
9CO. 6/2004 

ongoing etormwater 
morttoflngthrauohepong 

Product 
Pipeline 

Texaco 
Product 
Pipeline 

Groimdwater 

PnevPHiVCP 
Letter Agr for 

RI/FS 

Overland 
Transport/Sheo! 

Flow 

Pre-PH VCP 
loflei Agr for 

R1/F8 

Pnr-PW VCP 
ter Agr! 
Rl/PS 

Groundwater 



DEQ Milestone Report 
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

3(24/2006 

• Seeding indicates that upland source control work has been completed. 

Com lrmado 

Site 

» SUSP 

infer 

•cud Sources 
mation 

ofeonmiutionidOniMr I Source Control Evaluation (SCE) I Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project statue 

SCa name eeaie River 
mlla Address D6QPM 

dirscttno eouroe 

Project 
etetus "tmdWj' 'MOBUM* 

Statuaof 
eca 

M|or 6C6tttkstobe 
computed 

Schedule for 
completing 8C8 

Beete for determination that source control ta 
review of SCE 

dectatea 
Mooted SCMs review of SCM 

a election ttecUlon (Itwtrt eontroUod 
ocdvlBoe to bo done 
end ached ule (mwl Im-vt JZZU. 

SCa name eeaie River 
mlla Address D6QPM 

dirscttno eouroe 

Project 
etetus "tmdWj' 'MOBUM* 

Statuaof 
eca 

M|or 6C6tttkstobe 
computed 

Schedule for 
completing 8C8 

Pathway Pathway 
prtortty level 

Site priority 
level 

review of SCE 
dectatea 

Mooted SCMs review of SCM 
a election ttecUlon (Itwtrt eontroUod 

ocdvlBoe to bo done 
end ached ule (mwl Im-vt JZZU. 

CtMttareen 
OH 2426 8.9 W 3621 NWSt 

Helens Gainer 
VCP Letter Agr 
tor PA (800) XPA 030606 

Oertand 
Transport/Sheet N/A N/A N/A N/A tobe N/A N/A NIA N/A N/A N/A N/A NIA 

Chrtsianeeri 
ou 2426 6.0 W 3821 NWSt 

Helena 
Tom VCP Later Agr 

tor PA (8700) XPA 030606 Bank Erosion N/A N/A N/A w. -

tobe 

N/A N/A N/A NIA N/A NIA NIA 

CtvMttneen 
Ol 2426 SOW 3821 WW a Tom VCPLeBar Agr 

for PA (84)0) XPA 030606 Groundwater N/A N-A N/A N/A none 

tobe 

N/A N/A N/A NIA NIA NIA NIA N/A NIA N/A 

Chrtateruon 
Oil 2426 sew 3821 NWS! 

Gainer 
VCP Letter Agr 
tor PA (BOO) XPA 0306(06 Stbmwatar Ongoing Pendng review of SW date; 

XPA mostly complete 2006 Hating on SCE to be 
completed , 

ttbe 

tobe 

Wating on 8CE 
to Be completed. 

2006 

Stormwater BM Pa 
and fltenng catch 

ClirUanaan 
Oil 2426 sew 3621 NWSt Tom 

Gainer 
VCP Latter Agr 
(or PA (84)01 XPA 0306(06 AotMUee N/A N/A N/A N/A none 

tobe 

N/A N/A N/A NIA NIA N/A N/A N/A NIA N/A 

Chrieteneen 
on 2426 sow 3621 NWa Tom 

Gainer 
VCP Letter Agr 
tor PA (8001 XPA 030606 Other N/A N/A N/A N/A none 

tobe 

N/A N/A N/A NIA N/A NIA N/A NIA N/A NIA 

Terminal 169 eew 3800 WW a Matt 
UoCHnoy 

PH Agr tor 
RVSCM (84)0) Rl 03(0606 

Borland 
Tnnaport/Sheet 

Plow 
N/A N/A N/A N/A none tobe - N/A N/A NIA » NIA N/A « -X NIA 

169 69W 3800 NWS 
Helens 

Matt 
MoCttnoy 

PH Agr for 
RVSCM (8100) Rl 03(0606 Bank Eroewn N/A N/A 

tobe 

N/A N/A m m N/A NIA NIA NIA NIA 

Terminal 160 SOW 3800 NW a Matt 
MeCSney 

PH Agr tor 
RVSCM (800) Rl 03(0606 Groundwater Ongoing RP needs to finalize Rl end 

SCE report 

Draft SCE 
expected early 

2006 

Watlng on SCE to be 
completed PLOW 

tobe 

Hating tar SCE 
tobe computed. 

TorminBl 160 SOW 3800 NWS Malt 
McCtnoy 

PH Agr tor 
RVSCM (800) Rl 030606 Stormwater Ongoing RP neade to finalize Rl and 

SCE report 

Draft SCE 
expected early 

2006 

Meting on SCE to bo tobe 

tobe 

Mating on SCE 
to be computed 

160 SOW 3800 WW S 
McCfincy 

PH Agr tor 
RVSCM (800) Rl 030806 Ovenvotor NIA NIA N/A 

No letown current 

to ported to OER8) 

tobe 

«. N/A NIA N/A N/A « » NIA 

169 SOW 3800 NWS 
Helens 

Matt 
MoCBnov 

PH Agr tor 
RVSCM (8001 Rl 03(0606 Other N/A N/A N/A N/A none 

tobe 

N/A N/A • N/A N/A NIA NIA N/A NIA NIA NIA 

070 89 
9279 8 9315 

NWS. Helens 
Rd 

Bob 
Sdwraa (CP Rl 030606 

Overland 
Tiatupon/Sheet N/A N/A «. none to be 

dew mined w. N/A m N» NIA N/A NIA NIA 

Andaraon 
Brothers 
Prooertv 

89 
52756 9315 

NWSt Helena 
Rd 

Bob 
Sohrranr (CP Rl 030606 Bank Erosion N/A N/A N/A N/A none 

to be 
dew mined 

N/A NK N/A NIA N/A NIA NIA NIA N/A 

Anderson 
anwhem 970 89 

5275 8 5315 
Bob CP Rl 03(06(06 Groundwater N/A N/A N/A ' N/A none 

to be 
dew mined 

N/A N/A N/A m N/A NIA N/A NIA NIA 

Brothers 070 69 
9279 6 9316 

NWS. Helens 
Rd. 

Bob 
Sctwarz CP Rl 03(0608 Stormwater Ongoing Catch Beeln aampkng and 

eralyaia In progress 
No current 
echedUe. 

Meting on SCE to bo 
completed 

tobe 

to be 
dew mined 

Mamtmg on SCE 
to bo oomptotod 

Anderson 
Brothers 
Property 

070 69 
9279 8 6315 

NWSt Helens 
Rd 

Bob 
Sctwarz ICP Rl 03(06(06 N/A N/A N/A N/A none 

to be 
dew mined 

N/A N/A NIA NIA N/A NIA NIA H» NIA 

Brothers 
Prooertv 

070 89 
6275 8 9315 

NWa. Helens 
Rd 

Bob ICP Rl 03(06(08 Other N/A N/A N/A N» none 

to be 
dew mined 

N/A N/A N/A NIA NIA NIA NIA N/A NIA 

Vanwator end 
Rogers 330 9 3090 NW Yeon 

Ass 

EPA laad; 
Knetine 

Overland 
Tranapon/Shaei 

Plow 

Vanwsarsnd 
Rogers 330 9 

3990 NW Yeon 
Ave 

EPA lead; 
Krwtino 
Koch 

BankEroelon 

Varwvater end 
Rogers 330 0 3090 NW Yeon EPA lead; 

KntOne Groindwater 

Vanwater and 
Rogers 330 9 3960 NW Yeon 

Ave 

EPA lead; 
KrUtlne 
Koch 

Stormwater 

Vanwater and 
Rogers 330 9 

3990 NW Yeon 
Ave 

EPA lead. 
Knetine Overwater 

Activities 

Vanwater and 
Rogers 330 9 3990 NW Yeon 

Ave 

EPA lead. 

Koch 
Other 

Guilds Lake 
RRYard 100 90W 3900 NW Yeon Mike PH Agr tor 

RVSCM (1202) Rl 0309(06 
Overland 

Transport/Sheet 
Plow 

N/A w. none tobe 
determined ». N/A « NIA « N/A NIA NIA N/A N/A 

Gullde LaMe 
RRYard 100 9 0 W 3900 NW Yeon MHte 

Romero 
PH Agr tar 

RI/SCM (12102) Rl 030906 BankEroelon N/A • • «. none 

tobe 
determined 

N/A N/A w. NIA NIA NIA NIA NIA N/A 
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t ~ « Shading indicates that upland source control work has been completed. 

Confirmed or suspected SOUVC08 

Site Information 

orcontwninatiGfi tott» river I Source Control Evaluation (SCE) | Source Control Decisions (SCDs) and Status of Source Conl 

Project status 

jol Me asuresI SCMs) 

Sttsnsme EC8I* Rlvar 
mtla Address 060 PM Pro)act 

ahdut modified 
(nvd-vl 

Statu* of 
SCB 

Major 8CB tasks to be Schedule for 
comptetlng BCS 

Oasis tor determination that source control Is 
needed review of SCB 

Petition 
alternatives evaluation 

and schedule lm-vt 
Selected SCMs review of SCM 

ltoecOon decision lm-vt 
containments 

control lad 
acttvMaa to be dons 
end echadult fm-vl lm-vt completed SCW raoukements 

Sttsnsme EC8I* Rlvar 
mtla Address 060 PM Pro)act 

ahdut modified 
(nvd-vl 

Statu* of 
SCB 

Major 8CB tasks to be Schedule for 
comptetlng BCS 

Pratnmy Pathway 
priority leva) 

88a priority 
laaal 

review of SCB 
Petition 

alternatives evaluation 
and schedule lm-vt 

Selected SCMs review of SCM 
ltoecOon decision lm-vt 

containments 
control lad 

acttvMaa to be dons 
end echadult fm-vl lm-vt completed SCW raoukements 

Guilds Lake 
RRYsro 100 SOW 3900NWYson Mike 

Romero 
PHAQtror 

RI/SCM (12102) Rl 03/06/06 Groundwater Ongoing GW Invealigation ongoing; 

2006 Pra-RI report 
ideniinedsome 

souroee; lull SCE 
echeduletobe 

dotal mined 

Waiting on SCE to 0a 
completed determined 

WeitngonSCE 
to to oompieted 

Guide Lake 
RR Yard 100 ' SOW 3900NWYeon Romero 

PH Agr for 
RI/SCM (12102) 

Rl 03/08106 Storm/rater Ongoing SW Irvesttsptlon ongoing; 
m aarty stages 

2006Pre-RI report 
Identified some 

sonces; full SCE 
schedule to be 

determined 

Waiting on SCE to be 
completed 

lobe 
daterrraned 

waning on SCE 
tobacompiated 

Quids Lata 
RR Yard too SOW 3900 NW Yscrr Mile PH Agr tor 

RI/SCM (12/02) Rl 03/09/06 
Qsrweier 
Activities NIA NIA NIA NIA N/A N/A NIA NIA NIA NIA NIA NIA NIA 

QUIds Uta 
RR Yard 100 S.0W 3800NWYeon Miles PH Agr (or 

RI/SCM (12021 Rl 03/06/06 Other N/A N/A NIA NIA none NIA N/A N/A NIA NIA NIA NIA N/A NIA NIA 

Gundaraon 11S8 SOW 4390 SW Front Dana 
Bayuk 

Pra-PH VCP 
Formal Agr (or 
RUFS(1BS4) 

Rl 03/08/06 
Oradand 

Transport/Sheet NIA N/A, entirety paved and/or 
developed WA NIA none pHtflh NIA «. NIA NIA NIA NIA ra NIA NIA 

Gundaraon 1198 BOW 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Agr tor 
RI/FS (18S4) 

Rl 03/08/06 Tranaport/Shaat 
Flow • Ami.: 

Ongoing 

Complete Rl rapodwflh 
source control acres rung, Summer 2006 Pathway is comptala pHigh 

pHtflh 

waning on SCE 
tobeoomptfed 

a™™, 1189 sow 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Agr for 
RI/FS (19S4) 

Rl 03/08X16 
Owrland 

Transport/Sheet Ongoing 

Complete Rl report with 
source control meaning, 
prepare souoe control 

decision 

Simmer 2006 Pathway » complete pHigh 

pHtflh 

WMing on SCE 
oomptoUon 

1199 sow 4390 SW Front Cane Pra-PHVCP 
Formal A(y tor 
RI/FS (1084) 

Rl 03/06/06 
Bar* Erosion • Ongoing Survey ol erodlCls eoM, 

follow-up sempimo 
No curenl 
tchedUe 

watbng on SCE to be 
completed 

lobe 

pHtflh 

WaangonSCE 
con**aUon 

1199 sow 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Ag lor 
RI/FS (1994) 

Rl 03/06/06 Bank Erosion - Ongoing 

Complete Rl report with 
source control scraenmg, 
prepare souoe control 

daemon 

Summer 2006 Pathway a compete PHtfi 

pHtflh 

waning on SCE 
oomptoUon 

Gundanon 1195 S.0W 4390SWFront Dana 
Bayuk 

Pra-PHVCP 
Formal Agr for 
RI/FS (1SS4) 

Rl 03/06/06 Bank Erosion. Ongoing 

Complete Rl report with 

daemon 

Simmer 2006 ftnhway la complete P«W 

pHtflh 

Waning on SCE 
completion 

Gundaraon 1199 sow 4390 SW Front Cera 
Bayuk 

Pra-PHVCP 
Formal AQ tor 
RI/FS (1694) 

Rl 03/06/06 
Overwalsr 
ActMties- NIA N/A N/A 

No known currant 
sourcae (apota 

reported to OERS) 
none 

pHtflh 

NIA N/A NIA NIA NIA NIA NIA NIA 

Gundaraon 1199 sow 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Ay (or 
RI/FS (1B84) 

Rl 03/06/06 Groundwalsr - Completed 
NIA, SCE submitted to EPA 

February 2003. SCMs -
Groundwater is a 

complale pathway, 

torrver. 

pMed 

pHtflh 

reoalvadMS 
completed. EPA 

9/2003 

Hydra lite SCO stemmed to 
EPA 2/2003, EPA 

oommarts received 
9/2003 

P&Tand AS/8VE 
systems mats Had 

end operating 

-20 10* of HVCCs 
removed as ol 11/06 

Aaaesadewngratfam 
capture of VOC plume on 

Lakeside Induetnes 
property. Schedule TBO 

Quarterly performance 
monitoring and reporting 

Gundaraon 1195 sow 4390 8W Front Dane Pra-PHVCP 
Formal Aff for 
RI/F6 (1964) 

Rl 03/08/06 Groundwater - a,**. 

Complete Rl report with 
source oontrol screening, 
prepare source control 

deowon 

Summer 2006 WhitvigonSCEtobe to be 

pHtflh 

WaangonSCE 
to be completed 

Gundaraon 1155 s.ow 4390 SW Front Bayuk 

Pra-PHVCP 
Formal Agr for 
RI/FS (1904) 

Rl 03/06/06 Groundwater • 
ov* 

Complete Rl repod with 
souoe control screening, 
prepare source control Simmer 2006 Wa/kngonSCEto be 

completed 
to be 

determined 

pHtflh 

waning on SCE 
to be oonptoted 

Gundaraon 1199 S.0W 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Agr for 
RI/FS (1B94) 

Rl 03/06/06 Slo/rnwalai • Orgo<ng Compos, review end screen No curare 
schedule. 

waning on SCE 10 be 
completed 

to be 
determined 

pHtflh 

waiting on SCE 
tobacompiated 

Gundaraon 1159 sow 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Agr for 
RI/FS (1994) 

Rl 03X16/06 Stormwatar-
An,..: Ongoing 

Complete Rl report with 
souoe control screening 
prepare soiree oontrol 

dtcmon 

Summer 2006 VMdngonSCElobe 
completed pHigh 

pHtflh 

WaangonSCE 
to ba correlated 

Gundaraon 1158 sow 4350 SW Front Dana 
Bayuk 

Pra-PH VCP 
Formal Agr (or 
RI/FS (1994) 

Rl 03/08/06 Stormwatar- Ongoing 

Complete Rl repod won 
source control screening, 
prepare souroe oontrol 

deowon 

Summer 2006 VWlUng on SCE to be 
completed pH/gh 

pHtflh 

waong on SCE 
to be completed. 

Gundaraon 1159 sow 4390 SW Front Dana 
Bayuk 

Pra-PHVCP 
Formal Agr (or 
RI/FS (1964) 

Rl 03/08X16 Other N/A a. NIA 

pHtflh 

N/A N/A « N/A N/A NIA NIA 

Fraighiilner 
(Parts Mlg 

Plant) 
115 92E 5400 N Basin Mike 

Romero 
PH Agr tor 

Rl/SCM (12/02) Rl 03/08X16 
Overland 

Tranaport/Shaat 
Flow 

« to be 
datarmlned N/A N/A N/A NIA WA N/A NIA NIA NIA 
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* Shading indicates that upland source control work has been completed. 

Confirmed or suspected Sources of contamination to the river 

Site information 

Source Control Evaluation (SCE) 

that source control Is 

Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

•w of SCE 
and schedule (m-vt reaulrements 

Freightliner 
{Parts Mtg 

Plant) 
MOON Basin GW investigation nesting Waiting on SCE to be 

Freightliner 
(Parts Mtg 
PMI 

SOW under 
evelopmenl, dm 
spring 3006. 

Whiting on SCE lo be 

Freightliner 
(Parts Mlg 

Plant) 

Freightliner 
(Parts Mlg 

Plant) 
MOO N Basin 

Overland 
Tranapoit/Sheel 

No current 

PPA development 

Wilting on SCE lo be 

Columbia 

Plating 

No current 
schedUe. pending 
PPA development 

Wilting on SCE to be 

3003 NW 35th 

I nil!ated removal of 

If SCM is needed 

Waiting on SCE to t Waiting on SCE 
to be cotnplt 

(2006) 
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Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor 

= Shading indicates that upland source control work has been completed 

Confirmed or suspected SOUTCGS 

Site information 

of contamination to the river | SOUfCG C Dntrol Ev: luation (SCE) 
Projec 

Sourc 
status 

e Control Decisions SCDs) an i Status of Source Cont rol Me asures I SCMs) 

Sit# name ECSI# 
River 
ml la Addras* •EQ PM agreement 

dlrectina source 

Protect 
status modified 

Im-d-vl 
contaminant 
mlaratton 

Status of 
3CE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Basis for determination that sourca control Is 
needed 

review of SCE 
decision 

alternatives evaluation 
and schedule (m-v) 

Selected SCMi review of SCM 
selection decision fnvvl 

contaminants 
controlled and schedule fnvvl 

completed 
(m-v) comoleted SCH 

maintenance 
reaulrements 

Sit# name ECSI# 
River 
ml la Addras* •EQ PM agreement 

dlrectina source 

Protect 
status modified 

Im-d-vl 
contaminant 
mlaratton 

Status of 
3CE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway Pathway 
priority level 

Site priority 
level 

review of SCE 
decision 

alternatives evaluation 
and schedule (m-v) 

Selected SCMi review of SCM 
selection decision fnvvl 

contaminants 
controlled and schedule fnvvl 

completed 
(m-v) comoleted SCH 

maintenance 
reaulrements 

1196 9 6 W 2406 NW 30h Dana 
Bayuk 

PHAgrforXPA 
(10(03) XPA 034)7/06 Stormwater XPA complete, data being 

reviewed and analyzed 2006 Waiting on SCE to be 
completed 

lobe Waiting on SCE 
to be completed 

(2006) 

Galvaraters 
Company 1196 9.6 W 2406NW300 Dana 

Bay uK 
PH Agr for XPA 

(10/03) XPA 034)74)6 Overwater 
Activities N/A N/A none N/A N/A a. N/A •« - e. N/A 

Galvanizers 
Company 1196 96 W 2406 NW 30h Dana 

Bayuk 
PH Agr for XPA 

(10(03) XPA 034)74)6 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A 

Gmdendaie 
Aluminum 

2440 a* e. 2600 N River Gainer 
PH Letter Agr for 

XPA (2(00) 
NFA 

6/2004 034)6/09 Transport/Sheot 
Flow 

Completed 
.irangnMcant pathway 

no actions Low Low 
CPA rsvkrwed 

and commented 
543-

No 8CM needed N/A 

Goidendale 
Aluminum 2440 98 E 2600 N'River Tom 

Gainer 
PH teller Agr tor 

XPA (2/00) 
NFA 

5/2004 034)8/06 Bank Erosion N/A N/A N/A N/A norm 

; • 

N/A N/A - •m N/A N/A N/A N/A N/A N/A 

Goldonclnle 
Aluminum 2440 98 E 2600 N Rhrer Tom 

Gainer 
PH Letter Agr tor 

XPA (2(00) 
NFA 

6/2004 03/06/06 Groundwater Completed 
irolgi shear* pjalhway, 

no actions .i. ; • 
EPA levlewod 

and commented 
S434 

No 8CM needed N/A 

Goldandale 
Aluminum 2440 9.0 E 2600 N River Tom 

Gather 
PH Letter Agr for 

XPA (2/00) 
NFA 

B/2004 034)6/06 Stomsvaler Completed 
locommended 

Low 
EPA reviewed 

and commentHd 
54M 

No 8CM needed N/A 

Goidendde 2440 8.8 E 2600 N River 
Tom 

Gainer 
PH Letter Agr tor 

XPA (2/00) 
NFA 

9/2004 034)6/06 Overwater 
Acuvmeu N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Qoldandala 
Aluminum 2440 98 E 2000.NRIver Tom 

Gamer 
PH Letter Agr tot 

XPA (2/00! 
NFA 

3/2004 03436436 Other N/A N/A N/A « nona N/A N/A N/A N/A N/A N/A N/A N/A 

Port of 
Portland 

Terminal 2 
2769 10 OW 3596 NW From Tom IGA XPA 034364)6 

Overland 
Transport/Sheet 

Flow 
a. N/A N/A N/A — 

lobe N/A a. N/A e. N/A N/A » N/A 

Port of 
Portland 

Temilnal 2 
2769 10.0 W 3566 NW From G-Z, K3A XPA 034)64)6 Bank Erosion N/A . N/A N/A 

lobe 

N/A N/A N/A N/A N/A N/A N/A 

Port of 
Portland 

Terminal 2 
2769 10.0 W 3556 NW From IGA XPA 034)64)6 Groundwater Completed 

Inugmficar* pathway, 
no actions 

recommended 

lobe 

waning on SCE 
to be completed. 

2006 

Port of 
Portland 

Temilnal 2 
2769 10.0 W 3556 NW From Gainer IGA XPA 034)64)6 Stormwater Ongoing Evaluate stormwater system 2006 Waning on SCE to Be 

completed 
to be 

determined 

lobe 

Waiting on SCE 
to be completed, 

2006 

Port of 
Portland 

Terminal 2 
2769 10 OW 3566 NW From Gainer IGA XPA 034)6416 Activities N/A N/A N/A N/A 

lobe 

N/A N/A N/A • N/A N/A N/A N/A 

Port of 
Portland 

Terminal 2 
2769 10.0 w 3556 NW Front Gainer IGA « 034)64)6 Other N/A N/A N/A N/A nor. 

lobe 

N/A N/A N/A a. N/A N/A e. N/A N/A 

UPRR AlBina 178 10.3 E 2745 N 
Interstate 

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) Rl 03/09/06 

Overland 
Trans port/Sheet 

Flow 
Ongoing SCE ongoing 2006 

Waning on SCE to be 
completed 

to be 
determined determined 

Waiting on SCE 
to be completed 

UPRR Altuna 178 10.3 E 2745 N 
Interstate 

Mike 
Romero 

PH Agr for 
RI/SCM (3432) Rl 03439/06 Bank Erosion Ongoing SCE ongoing 2006 

Waiting on SCE to be 
completed 

lobe 
determined 

determined 

Waiting on SCE 
to be completed 

UPRR Altuna 178 10.3 E 2745 N Mike PH Agr for 
RI/SCM (34)2) Rl 03439/06 Groundwater Ongoing SCE ongoing 2006 Waning on SCE to be 

completed 
to be 

determined 

determined 

Waning on SCE 
to be completed 

UPRR Albina 178 10.3 E 2745 N 
interstate 

Mike PH Agr for 
RI/SCM (34)2) Rl 034)9/06 Stormwater Ongoing SCE ongoing 2006 Waiting on SCE to be 

completed 
lobe 

determined 

determined 

Waiting on SCE 
to be completed 

UPRR Albrna 178 10.3 E 2745 N 
Interstate 

Mike 
Romero 

PH Agr lor 
RI/SCM (34)2) Rl 03/09/06 Overwater 

Activities a. »« — 

determined 

N/A N/A N/A N/A a. N/A N/A N/A N/A N/A 
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3/24/2006 

- Shading indicates that upland source control work has been completed. 

Cortl Irmed 

Site ? 
1
 

0
 

1
 i
 

jrces of contamination to the riv»r | Source Control Evaluation (SCE) I Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs) 
Project status 

Sito name ECSI# 

n
 OEQPM Project 

status modified 
Im-d-vl cT.Tm SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Baals for determination that eource control Is 
review of SCE 

decision 
alternatives evaluation Selected SCMs review of SCM 

selection decision (m-v) 
activities to be done 
and schedule (m-v) 

M
l 
il

l 

Sito name ECSI# 

n
 OEQPM Project 

status modified 
Im-d-vl cT.Tm SCE 

Major SCE tasks to be 
completed 

Schedule for 
completing SCE 

Pathway 
determination 

Pethway 
priority level 

Site priority 
level 

review of SCE 
decision 

alternatives evaluation Selected SCMs review of SCM 
selection decision (m-v) 

activities to be done 
and schedule (m-v) 

M
l 
il

l 

UPRR Albma 178 10.3 E 2745 N 
Interstate 

Mike 
Romero 

PH Agrfor 
RI/SCM (3/02) Rl 03/09/06 Other N/A N/A N/A tor. N/A a. a, N» », N/A a. N/A 

PGE 3878 10 4 2635 NW Front 
Ave 

Tom 
Gainer VCP XPA 03/02/06 

Overland 
T ransport/Sheet 

Flow 
N/A N/A N/A Low N/A N/A N/A a. N/A N/A N/A N/A a. 

PGE. 
Substation E 3978 10 4 2835 NW Front 

Ave 
Tom 

Gainer VCP XPA 03/02/06 Bank Erosion N/A Nt« a. N/A — 

Low 

N/A N/A N/A N/A a. a. N/A N/A N/A 

PGE 
Substation E 3976 104 2635 NW Front 

Ave. 
Tom 

Gainer VCP XPA 03/02/06 Groundwater Completed 
ineignitieant pathway 

recommended 
L~ 

Low 

SCE submrtted to 
EPA tor review 

3/2006 
PGE 

Substation E 3976 104 2635 NW Front 
Ave 

Tom 
Gainer VCP XPA 03/02/06 Stormwater « N» N/A 

Low 

N/A a. a. N» N/A N/A N/A N/A 

PGE 
Substation E 3976 104 2635 NW Front 

Ave. 
Tom VCP XPA 03/02/06 Overwalet t,. N/A », » — 

Low 

N/A N/A a. a. a. N/A a. N/A N/A 

PGE 
Substation E 3976 104 2635 NW Front 

Ave. 
Tom 

Gainer VCP XPA 03X12/06 Other N/A N/A N/A 

Low 

N/A N/A N/A a. N/A a. N/A N/A 

Sutter Pump 1235 10 4 W 2800 NW Front MarkPugh PHAgr for XPA 
(0/02) XPA 034)3/06 

Overland 
Ttanaport/Sheei 

Flow 
» N/A N/A N/A none p Med N/A N/A N/A . N/A a. a. N/A 

Sutter Pump 1236 10 4 W 2800 NW Front MarkPugh PH Agr for XPA 
(9/02) XPA 034)3/06 Bank Erosion Ongoing RP Is conducting a SCE 

SCE lo be 
completed in fall 

2006 

Waflng on SCE lo be 
completed pLow 

p Med 

Welling on SCE 
to be completed, 

fall 2006 

Sutter Pump 1236 10 4 W 2800 NW Front Mark Pugh PH Agr for XPA 
(0702) XPA 034)34)6 Groundwater Ongoing RP is conducting a SCE 

SCE to be 
completed in fall 

2006 

Waiting on SCE to be 
completed plow 

p Med 

Waiting on SCE 
lo be completed. 

fall 2006 

Sutter Pump 1236 10 4 W 2800 NW Front MarkPugh PH Agr for XPA 
(9/02) XPA 034)34)6 Stormwater Ongoing RP is conducting a SCE 

SCE to be 
completed m fall 

2006 

Waning on SCE to be 
P Mod 

p Med 

Waiting on SCE 
to Be completed, 

fall 2006 

Sutter Pump 1236 10.4 W 2800 NW Front MarkPugh PH Agr for XPA 
(9/02) XPA 034)34)6 Overwater 

Activities N/A N/A N/A 
No known current 

reported to OERS) 
none 

p Med 

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Sutter Pump 1236 10.4 W 2800 NW Front MarkPugh PH Agr for XPA 
(9/02) XPA 03/034)6 Other N/A a. a. IM/A 

p Med 

a. a. N/A N/A a. N/A N/A N/A N/A 

Port of 
Portland 

Terminal 1 
North 

3377 10.6 W 2200 NW Front PH Agrfor 
RI/SCM Rl 03/06/06 Transport/Sheet 

Flow 
N/A a. N/A N/A »» to be 

determined a. N/A N/A N/A N/A a. N/A N/A N/A N/A 

Port of 
Portland 

Terminal 1 
Norm 

3377 10.6 W 2200 NW Front Tom 
Gainer 

PH Agrfor 
RI/SCM Rl 03/06/06 Bank Erosion a. N/A N/A none 

to be 
determined 

N/A N/A N/A a. a. N/A N/A a. N/A 

Port of 
Portland 

Terminal 1 3377 10 8 W 2200 NW Front Tom PHAgr for 
RI/SCM Rl 03/06/06 — 

Complete GW Morstonng 
and evaluation 

Complete RUBRA 
in Summer 2006 

Waiting on SCE to be 
oompleted 

to be 

to be 
determined 

Watting on SCE 
to be completed. 

2006 

Port of 
Portland 

Terminal 1 
North 

3377 10 6 W 2200 NW Front 
zz 

PH Agrfor 
RI/SCM Rl 034)6/06 Stormwater 

naign*icant pethway. 

recommended 
Low 

to be 
determined 

waiting on SCE 
to be completed 

2006 

Port of 
Portland 

Terminal 1 
North 

3377 10 8 W 2200 NW Front 
aZ 

PH Agrfor 
RI/SCM Rl 03/06/06 Activities N/A N/A 

to be 
determined 

N/A N/A N/A « N/A N/A N/A N/A N/A 

Port of 
Portland 

Terminal 1 
North 

3377 10.8 W 2200 NW Front PH Agr for 
RI/SCM Rl 03/06/06 Other N/A N/A N/A 

to be 
determined 

a. N/A N/A N/A N/A aa N/A N/A N/A N/A 
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• Shading indicates that upland source control work has been completed. 

Confirmed or suspected So U TCGS 

Site information 

of contamination to the tiver | Source Control Evaluation (SCE) 1 Source Control Decisions 
Project status 

SCDs) an Status of Source Cont rol Me asures1 SCMs) 

Rival DEQ PM Protect Status of Ma|or SCE tasks to be Schedule for Basis for determination that source control Is review of SCE activities to be done completed review of maintenance 
mlla 

DEQ PM 
dlractlna source (m-d-vl mta ration 

completed 
review of SCE 

and schedule (nt-vl selection decision (m-v> controlled and schedule Im-vl Im-vl comoleted SCM mlla 
DEQ PM 

dlractlna source (m-d-vl mta ration 
completed 

Pathway 
determination 

Pathwey 
priority level 

Site priority 
level 

review of SCE 
and schedule (nt-vl selection decision (m-v> controlled and schedule Im-vl Im-vl comoleted SCM 

Rtvehscape 
(aka Port of 

Portland T1S) 
2042 10,# 2100 NW Front McClllKSy 

ROfRA 
Agreement 
(06106/03) 

Conditional 
UFA 

nam 
03/13/06" 

Ovanand 
Tmnsport/Stiont 

Flow 
CompWsC 

mstyithcant pathway; 
noacbona 

recommended 
COW 

EPAdrdnot 
rewewSCD 

otrtside PH 

Soil rerrwal and 
maregemeffl plan 

during development. 
Deed reatncUons 

EPA did not 
review BCD 

since *«e was 
oiAatoePH 

Riverscape 
(akaPoit or 

Portland T1S) 
2642 10 0 2100 NW Front Matt 

McCllncv 

RO/RA 
Agreement 
(06(06(03) 

Cond'tnnHl 
NFA 

6/2003 
03/13/06 SanKEtotilon Completed 

inalgniftcant pathway, 

recommantled 
COW 

EPA ad not 
review SCO 

since site was 
oUsldePH 

No SCM needed 

FPA did not 
review SOD 

outside PH 

Pnwscapa 
(akaPortof 

PorttandTIS) 
2642 10# 2100 NW Frort Matt 

McCHftcy 

RO/RA 
Agreement 
(06/06/03) 

Conditional 
NFA 

6/2003 
03/13/06 Groundwater Completed 

Ira/gnrhcart petteway 
no actions 

reoommenctod 
Cow 

FPA o»d not 
review SCO 

since sue was 
outside PH 

No SCM needed 

EPA did not 
review SCD 

smoesrtewas 
outwtePH 

Rjveracape 
(nka Port of 

Portland T16) 
2642 10 9 2100 NW Front Matt 

McCbnoy 

RD/RA 
Agreement 
(06/06/03) 

Conditional 
NFA 

6/2003 
03/13/06 Storarrrttar Completed 

Inetgnftcanl pathway; 
noacbona 

reoommundud 
U. 

FPA od not 
mvew SCO 

since arte was 
outsidePH 

No SCM needed 

EPA did not 
review SCD 

since arte was 
outside PH 

(aka Port of 
Portland T18) 

2642 10# 2100 NW Front Matt 
McClincy 

RD/RA 
Asreemem 
(06/06/03) 

Conditional 
NFA 

6/2003 
03/13/06 Overwaftr 

AotlvltH*. Compwtnd 
Inaltpificant pattiway 

noacbona 
neoommertdod 

u. 

E PA did riot 
review SCO 

since site wee 
outside PH 

No SCM needed 

EPA did not 
review SCD 

since site was 
outside PH 

Rtanoapa 
(aka Port of 

Portland T18) 
2642 10.9 2100 NW Front Matt 

McCbnoy 

RD/RA 
Agreement 
(06/06/03) 

Conditionat 
NFA 

6/2003 
03/13/06 Other N/A N/A N/A N/A «» N/A N/A N/A N/A - N/A N/A N/A N/A • 
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